
18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Interchange Construction

2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)

Fed Proj Num: 

R/W CLEAR: 05/05/2007  U

L/A CODE: 4975

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Greg Kicinski / Gary MroczkaMAP ID: 030

DES: 0400563

KIN: 9091

RELINQ REQ: Yes

LETTING DATE: 03/07/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  I-74

CONTRACT: IR-28935

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: United Consulting Engineers, Inc.

New Br, Comp.Cont.Precast Conc.Beam

2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)

Fed Proj Num: 

R/W CLEAR: 10/15/2004  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Greg Kicinski / Gary MroczkaMAP ID: 030

DES: 0600415

KIN: 9091

RELINQ REQ: Yes

LETTING DATE: 03/07/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  I-74

CONTRACT: IR-28935

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Consultant Service Section

Patch And Rehab Pavement

From 1 mile S of SR 64 to 0.2 mile N of SR 64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/21/2006RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600529

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: M-29145

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Resurface over Asphalt Pavement

CR 59, N to CSX Railroad

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/16/2006RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0600408

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: M-29151

PRE QUAL CODES : B(A)

DESIGNED ORG.: Fort Wayne District

Roadside Maintenance, Herbicide Treatmnt

Various state roads within the Seymour District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/08/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600544

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: M-29158

PRE QUAL CODES : E(N)

DESIGNED ORG.: 

Guardrail, Maintenance

Various locations in the Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/04/2006RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600610

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29182

PRE QUAL CODES : E(K)

DESIGNED ORG.: Greenfield District

Roadside Maintenance

I-74, I-465, I-65 and SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/04/2006RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600681

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29221

PRE QUAL CODES : E(S)

DESIGNED ORG.: Greenfield District
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Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Roadside Maintenance, Mowing

SR 1, SR 3, US 35, US 36, and US 40

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/04/2006RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600683

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29223

PRE QUAL CODES : E(S)

DESIGNED ORG.: Greenfield District

Repair Or Replace Barrier Wall

Various areas in Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600690

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29229

PRE QUAL CODES : D(A)

DESIGNED ORG.: Greenfield District

Roadside Maintenance, Tree Remov/Trimmng

Various locations in the Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600691

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29230

PRE QUAL CODES : C(B), 0380

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

(Lloyd Expressway) at Stockwell Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2006RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 980169A

KIN: 1507

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-25077

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: BRW, Inc.

Intersection Improvement

Lloyd Expressway/Stockwell Rd approx 2.5 miles E of US 41

Fed Proj Num: 

R/W CLEAR: 05/22/2006  C

L/A CODE: 4241

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2006RESPONSIBLE: RFC-Ed Tang / Gary PenceMAP ID: 

DES: 9804080

KIN: 1507

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-25077

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde

Intersection Improvement

At 93rd Ave, 1.9 miles N of US 231

Fed Proj Num: 

R/W CLEAR: 10/17/2006  C

L/A CODE: 3843

DESIGNED BY: State

READY FOR CONTRACT: 12/01/2006RESPONSIBLE: RFC-Ed Tang / Gary PenceMAP ID: 

DES: 8571960

KIN: 3390

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-26052

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Traffic Signals Modernization

At 93rd Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 977196A

KIN: 3390

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-26052

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At Morgan CR 750 W (Herbemont RD), 4.14 miles E of SR 42

Fed Proj Num: 

R/W CLEAR: 05/01/2003  C

L/A CODE: 4103

DESIGNED BY: State

READY FOR CONTRACT: 05/18/2006RESPONSIBLE: RFC-Ed Tang / Lisa Egler-KellemsMAP ID: 

DES: 9801030

KIN: 

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  SR-142

CONTRACT: R-27253

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: A & F Engineering Co., Inc.

Intersection Improvement

At Georgetown Rd

Fed Proj Num: 

R/W CLEAR: 11/30/2005  C

L/A CODE: 3988

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9405840

KIN: 

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-1

CONTRACT: R-27982

PRE QUAL CODES : C(B)

DESIGNED ORG.: Strand, Assoc., Inc

Enhancement

Reconstruction of old Mill as visitor center > downtown Jasper

Fed Proj Num: 

R/W CLEAR: 10/18/2005  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401065

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  ST-1009

CONTRACT: R-28096

PRE QUAL CODES : E(O)

DESIGNED ORG.: Program Development Division

Scenic And Historic Highways

Scenic Byway - Site Completion of the Twiggs Rest Area(IN-04-003)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/14/2006RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0400718

KIN: 4772

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: R-28284

PRE QUAL CODES : E(O)

DESIGNED ORG.: 

Landscaping

Twiigs Rest Area - Phase 2 (on US 40)

Fed Proj Num: 

R/W CLEAR: 08/27/2005  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/01/2006RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0401191

KIN: 4772

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  IR-1011

CONTRACT: R-28284

PRE QUAL CODES : E(O)

DESIGNED ORG.: Program Development Division

Lighting Installation / Maintenance

Install decorative lighting in the town of Milroy

Fed Proj Num: 

R/W CLEAR: 08/16/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500829

KIN: 4846

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  IR-1009

CONTRACT: R-28537

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Pavement Replacement, Small Town

From SR 3 to 1.4 km E of SR 3 in Milroy

Fed Proj Num: 

R/W CLEAR: 08/16/2006  C

L/A CODE: 4210

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901250

KIN: 4846

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-244

CONTRACT: R-28537

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

US 40 - Jones Trail, Historic National Road & National Road Heritage Trail

Fed Proj Num: 

R/W CLEAR: 10/25/2005  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/19/2006RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0301162

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SP-PARK

CONTRACT: R-28748

PRE QUAL CODES : C(B), E(O)

DESIGNED ORG.: Program Development Division

Small Structure, Replacement

Over Branch of Dry Fork Ditch, 1.3 miles N of SR 37

Fed Proj Num: 

R/W CLEAR: 04/26/2006  C

L/A CODE: 4261

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9803810

KIN: 

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  US-35

CONTRACT: R-28773

PRE QUAL CODES : C(B), E(E)

DESIGNED ORG.: HNTB Corporation

Intersection Improvement

1.54 miles S of US 136 at CR 400N (Airport Rd)

Fed Proj Num: 

R/W CLEAR: 06/08/2006  C

L/A CODE: 4299

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 9800670

KIN: 

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-28878

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: A & F Engineering Co., Inc.

Railroad Work

Acquire land, install loco engine turntable, move train depot, acquire steam loc

Fed Proj Num: 

R/W CLEAR: 10/25/2006  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/25/2006RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0400043

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: R-28889

PRE QUAL CODES : E(O)

DESIGNED ORG.: Halstead Architects

Bike/Pedestrian Facilities

Reassemble Fountain Co #7 for use in trail system, NBI# 2300005

Fed Proj Num: 

R/W CLEAR: 08/25/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/08/2006RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500823

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  ST-1012

CONTRACT: R-29339

PRE QUAL CODES : D(A)

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Partial 3-R

SR 311 to Silver Creek Bridge

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/04/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600270

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: RS-28827

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

Partial 3-R

SR 37 to SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600272

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  SR-252

CONTRACT: RS-28829

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Widening

Bridge over Eight Mile Creek, 2.95 miles N of US 224

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-George Snyder / Jim KarrMAP ID: 

DES: 0200940

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: B-28447

PRE QUAL CODES : D(A)

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Bridge Replacement

Bridge # 109 over Singleton Ditch on Colfax Street

Fed Proj Num: 

R/W CLEAR: 01/08/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0300786

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1023

CONTRACT: B-28689

PRE QUAL CODES : D(A)

DESIGNED ORG.: Program Development Division

Added Travel Lanes, HMA

From 1.3 miles N of I-80 (Gumwood Rd) to the N UAB of South Bend (Fir St)

Fed Proj Num: 

R/W CLEAR: 04/01/2007  U

L/A CODE: 3784

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 090

DES: 9033605

KIN: 2535

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: IR-28369

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

Added Travel Lanes, HMA

From 2.4 miles N of I-80 (Fir St) to Brick Rd

Fed Proj Num: 

R/W CLEAR: 01/25/2007  C

L/A CODE: 3785

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 090

DES: 9133606

KIN: 2535

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: IR-28369

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

Traffic Signals Modernization

At Fir Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAP ID: 090

DES: 9601060

KIN: 2535

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: IR-28369

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

Traffic Signals Modernization

At Capitol Ave/Clover Trail

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAP ID: 090

DES: 9601160

KIN: 2535

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: IR-28369

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

Traffic Signals Modernization

At Gumwood/Main St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Katherine Smutzer / Shahpor ShahbahramiMAP ID: 090

DES: 9601260

KIN: 2535

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: IR-28369

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Cleveland Rd (E jct)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAP ID: 090

DES: 9601360

KIN: 2535

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: IR-28369

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

Sign Modernization (Series Of Units)

From 1.3 miles N of I-80 (Gumwood Rd) to Brick Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Surendra PatelMAP ID: 090

DES: 963360X

KIN: 2535

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: IR-28369

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: First Group Engineering, Inc.

Roadside Maintenance, Herbicide Treatmnt

Various areas in the Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/04/2006RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600688

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29227

PRE QUAL CODES : E(N)

DESIGNED ORG.: Greenfield District

Resurface over Asphalt Pavement

From 2.04 mi W to 1.36 mi W of US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600702

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  SR-22

CONTRACT: M-29249

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

Resurface over Asphalt Pavement

From .15 mi. N of SR 44(4th St) to 1.07 mi N of SR 44(16th St)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600703

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: M-29250

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

Roadside Maintenance, Mowing

On US 27 -S of 469 to S of SR 124, US 30 - I-469 to Ohio Ln, I-469 - S to N jct

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/14/2006RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600759

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: M-29300

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

On US 24 - 31 to 9, US31 - 35 to Miami/Fulton Co Ln, US 35 - 31 to 18

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/14/2006RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600760

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: M-29301

PRE QUAL CODES : E(S)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Roadside Maintenance, Herbicide Treatmnt

Various 2 lane roads in Bluffton, Wabash, and Angola subs

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/14/2006RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600761

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: M-29303

PRE QUAL CODES : E(N)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

SR 18 - Pennsylvania St (Marion) to 69, 69 - 18 to 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/14/2006RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600762

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: M-29304

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

HMA Overlay, Functional

From 2.42 mi N of Marion Co Line to SR 32/SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/18/2006RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0300543

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: R-28031

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

Safety Revisions

SW diagonal ramp at interchange with SR 49 (incl Safety Revisions)

Fed Proj Num: 

R/W CLEAR: 05/15/2006  N

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-John Wright / Shahpor ShahbahramiMAP ID: 

DES: 0014090

KIN: 

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-49

CONTRACT: R-28120

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: MS Consultants, Inc.

Road Rehabilitation (3R/4R Standards)

St Joe Ave from Illinois St to Maryland St

Fed Proj Num: 

R/W CLEAR: 03/15/2006  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 08/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9286045

KIN: 4781

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  ST-1000

CONTRACT: R-28494

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Road Rehabilitation (3R/4R Standards)

St Joe Ave from Maryland to Diamond Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 08/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9906040

KIN: 4781

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  ST-1000

CONTRACT: R-28494

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Railroad Protection & Surface

GTW Railroad Crossing approx 2.0 miles N of US 30

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Fred Hohl /MAP ID: 157

DES: 0015860

KIN: 3425

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-53

CONTRACT: R-28651

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Railroad Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Median Construction

Fr .94 mi N of US 30 to 2.25 mi N of US 30

Fed Proj Num: 

R/W CLEAR: 09/01/2006  C

L/A CODE: 3835

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 157

DES: 8574160

KIN: 3425

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-53

CONTRACT: R-28651

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersect. Improv. W/ Added Turn Lanes

At 68th Place, 1.58 miles N of US 30

Fed Proj Num: 

R/W CLEAR: 04/01/2007  R

L/A CODE: 3621

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Ed Tang / Lisa Egler-KellemsMAP ID: 157

DES: 9032950

KIN: 3425

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-53

CONTRACT: R-28651

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Traffic Signals Modernization

At 68th Place, 1.58 miles N of US 30

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 157

DES: 973295A

KIN: 3425

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-53

CONTRACT: R-28651

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Traffic Signals Modernization

At 73rd Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 157

DES: 977416A

KIN: 3425

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-53

CONTRACT: R-28651

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Modernize Continuous Lighting

From 1.6 to 3.57 km N of US 30 S of 61st  Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Dale Louie / Manoj SutariaMAP ID: 157

DES: 977416W

KIN: 3425

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-53

CONTRACT: R-28651

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Signs/Lights

Sign Modernization (Series Of Units)

From 1.6 to 3.57 km N of US 30 S of 61st Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAP ID: 157

DES: 977416X

KIN: 3425

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-53

CONTRACT: R-28651

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Small Structure Replacement

Over Wilson Ditch, 0.7 mile E of SR 117

Fed Proj Num: 

R/W CLEAR: 11/29/2006  C

L/A CODE: 4524

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-John Jordan / Katherine SmutzerMAP ID: 

DES: 9802020

KIN: 

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  SR-10

CONTRACT: R-29160

PRE QUAL CODES : C(B), E(E)

DESIGNED ORG.: Design Squad 3
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Partial 3-R

From SR 56/SR 350 to SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0500985

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-28631

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

HMA Overlay, Functional

From Parke/Montgomery County Line to CR 600 S

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/19/2006RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0501055

KIN: 

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  SR-47

CONTRACT: RS-28835

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Partial 3-R

SR 11 to SR 111

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600576

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-211

CONTRACT: RS-29172

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

Traffic Signals Modernization

Various locations in Tippecanoe County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh PatelMAP ID: 

DES: 0201331

KIN: 

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: T-28427

PRE QUAL CODES : E(A)

DESIGNED ORG.: Crawfordsville District

Traffic Signals Modernization

At SR 114, Whitley County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600138

KIN: 4812

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Whitley DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: T-29126

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At CR 100 N, 0.45 mile N of US 24, Miami County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600143

KIN: 4812

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  US-31

CONTRACT: T-29126

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At SR 109 (Line Street), Whitley Co

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600146

KIN: 4812

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Whitley DISTRICT: Fort Wayne

ROUTE:  US-30

CONTRACT: T-29126

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At SR 9 (Main Street), Whitley County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600147

KIN: 4812

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Whitley DISTRICT: Fort Wayne

ROUTE:  US-30

CONTRACT: T-29126

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At CR 200N, N end of Bluffton, Wells County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600151

KIN: 4812

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: T-29126

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At SR 9 - S jct, W end of Huntington, Huntington County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600157

KIN: 4812

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: T-29126

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At Washington Center Road, 0.24 mile N of I-69 in Fort Wayne, Allen County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600162

KIN: 4812

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-3

CONTRACT: T-29126

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Lighting Maintenance

At various locations througout the Fort Wayne District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0600779

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: TM-29325

PRE QUAL CODES : E(A)

DESIGNED ORG.: 

Traffic Signal Maintenance

At various locations in the LaPorte district

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0710009

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  SP-VARI

CONTRACT: TM-29393

PRE QUAL CODES : E(A)

DESIGNED ORG.: 

Bridge Painting

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0500116

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  I-65

CONTRACT: B-28171

PRE QUAL CODES : E(M)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Painting

CR 1000N over I-94, 4.90 mile N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/28/2006RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0501283

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  I-94

CONTRACT: B-28732

PRE QUAL CODES : E(M)

DESIGNED ORG.: 

Traffic Signals Modernization

At SR 61 (Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza /MAP ID: 175

DES: 0300972

KIN: 1205

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: IR-27611

PRE QUAL CODES : A(A), C(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Added Travel Lanes, PCC

From 0.15 mile E of W UAB of Boonville to Locust St (Phase III)

Fed Proj Num: 

R/W CLEAR: 08/08/2006  C

L/A CODE: 3396

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 175

DES: 8823156

KIN: 1205

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: IR-27611

PRE QUAL CODES : A(A), C(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

New Sign Installation

From the W UAB of Boonville to Locust St (Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 175

DES: 942315W

KIN: 1205

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: IR-27611

PRE QUAL CODES : A(A), C(B)

DESIGNED ORG.: United Consulting Engineers, Inc.

Traffic Signals Modernization

At Tri County Mall/Frontage Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAP ID: 089

DES: 0300722

KIN: 3633

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  SR-229

CONTRACT: IR-27989

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde

Added Travel Lanes

From I-74 to Six Pine Rd (CR 1000W)

Fed Proj Num: 

R/W CLEAR: 08/23/2005  C

L/A CODE: 4366

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 089

DES: 9700300

KIN: 3633

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  SR-229

CONTRACT: IR-27989

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde

Sign Modernization (Series Of Units)

From I-74 to Six Pine Rd (CR 1000W)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAP ID: 089

DES: 990030X

KIN: 3633

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  SR-229

CONTRACT: IR-27989

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: BRW, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Added Travel Lanes, HMA

From Franklin Rd to Grassy Crk, 1.57 miles W of Marion/Hancock County Line

Fed Proj Num: 

R/W CLEAR: 05/01/2007  U

L/A CODE: 3842

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Anne Rearick / Fike AbbasiMAP ID: 246

DES: 9502840

KIN: 1750

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-29133

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

Bridge Replacement

Bridge over Grassy Creek, 2.47 miles E of I-465

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Anne Rearick / Fike AbbasiMAP ID: 246

DES: 9502841

KIN: 1750

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-29133

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

Bridge Replacement

Bridge over Lick Creek, 0.5 mile E of I-465

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Anne Rearick / Fike AbbasiMAP ID: 246

DES: 9502842

KIN: 1750

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-29133

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

New Sign Installation

From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 246

DES: 980284X

KIN: 1750

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-29133

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

Closed Loop Interconnect System

From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 246

DES: 9832560

KIN: 1750

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: IR-29133

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Certified Engineering, Inc.

Guardrail, Maintenance Or Repair

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/10/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600693

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: M-29231

PRE QUAL CODES : E(K)

DESIGNED ORG.: 

Guardrail, Maintenance

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/10/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600694

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: M-29232

PRE QUAL CODES : E(K)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pipe Lining

3.68 miles S of SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/24/2007RESPONSIBLE: RFC-Corey Schamberger /MAP ID: 

DES: 0501164

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-55

CONTRACT: M-29302

PRE QUAL CODES : 0291, E(E)

DESIGNED ORG.: 

PCCP Patching

From Market Street to CR 200N(Anchorage Rd)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/24/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600344

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: M-29328

PRE QUAL CODES : A(B), E(Q)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

From SR 2 to US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/02/2006RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0710005

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: M-29403

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

Various locations on US 20, US 30 and US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/02/2006RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0710006

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  SP-VARI

CONTRACT: M-29404

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Roadside Maintenance, Mowing

Various locations on I-80, I-94 and SR 912

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/25/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0710017

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Various DISTRICT: LaPorte

ROUTE:  SP-VARI

CONTRACT: M-29406

PRE QUAL CODES : E(S)

DESIGNED ORG.: 

Intersect. Improv. W/ Added Turn Lanes

At Laporte St

Fed Proj Num: 

R/W CLEAR: 01/18/2007  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9800910

KIN: 

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-130

CONTRACT: R-27569

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Consultant Service Section

Beautification / Wildflowers

I-164 and US 41 interchange - wildflowers

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/24/2007RESPONSIBLE: RFC-Richard Phillabaum / Ernie StoopsMAP ID: 

DES: 0300651

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  I-164

CONTRACT: R-27725

PRE QUAL CODES : E(I), E(J)

DESIGNED ORG.: Vincennes District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Utility Relocation

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/25/1996RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0600670

KIN: 2370

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-4

CONTRACT: R-27895

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: 

New Signal Installation

At Boyd Blvd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 9529700

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-4

CONTRACT: R-27895

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Paul I. Cripe, Inc.

Road Reconstruction (3R/4R Standards)

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

Fed Proj Num: 

R/W CLEAR: 11/01/2006  C

L/A CODE: 3990

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Mike Yacullo / Hasmukh PatelMAP ID: 

DES: 9611300

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-4

CONTRACT: R-27895

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 981130A

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-4

CONTRACT: R-27895

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Jefferson

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 981130B

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-4

CONTRACT: R-27895

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Paul I. Cripe, Inc.

Sign Modernization (Series Of Units)

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 

DES: 981130X

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-4

CONTRACT: R-27895

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Paul I. Cripe, Inc.

Sight Distance Improvement

From 2.56 km N of US 40 to 3.04 km N of US 40

Fed Proj Num: 

R/W CLEAR: 08/25/2006  C

L/A CODE: 4231

DESIGNED BY: State

READY FOR CONTRACT: 12/21/2006RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9901440

KIN: 

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-103

CONTRACT: R-28094

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Page 14 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Flashers, Modernize

At CR 900E, 7.4 km W of US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0002410

KIN: 3825

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: R-28329

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Intersect. Improv. W/ Added Turn Lanes

At CR 900E

Fed Proj Num: 

R/W CLEAR: 05/31/2005  C

L/A CODE: 4150

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9800980

KIN: 3825

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: R-28329

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Road Reconstruction (3R/4R Standards)

CR 350N from SR 3 to CR 75W

Fed Proj Num: 

R/W CLEAR: 09/13/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Robert Winslow / Jim ArendMAP ID: 

DES: 0011890

KIN: 

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: R-28346

PRE QUAL CODES : B(A)

DESIGNED ORG.: Fewell, Pettitt, Bender & Assoc., Inc.

Pavement Replacement

CR 55 from SR 550 to county bridge #69

Fed Proj Num: 

R/W CLEAR: 12/01/2003  L

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-John Wright / Jim ArendMAP ID: 

DES: 9405280

KIN: 

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  SP-PARK

CONTRACT: R-28774

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Burgess & Niple, LTD.

Bike/Pedestrian Facilities

The National Rd Heritage Trail - Phase III,  Ohio Blvd-Deming Park Pathway

Fed Proj Num: 

R/W CLEAR: 07/08/2006  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/13/2006RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101298

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: R-28814

PRE QUAL CODES : D(A), C(B)

DESIGNED ORG.: Program Development Division

Beautification / Wildflowers

I-64 - .5 miles E of Wabash/Erie Canal

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2006RESPONSIBLE: RFC-Ernie Stoops / Ernie StoopsMAP ID: 

DES: 0401295

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  I-64

CONTRACT: R-28883

PRE QUAL CODES : E(I), E(J)

DESIGNED ORG.: Landscaping Section

HMA Overlay, Preventive Maintenance

From I-865 to US 52

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh PatelMAP ID: 

DES: 0400599

KIN: 4821

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: R-28961

PRE QUAL CODES : B(A)

DESIGNED ORG.: Crawfordsville District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

SR 15 to Lagrange County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0500788

KIN: 4731

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: RS-28413

PRE QUAL CODES : B(A)

DESIGNED ORG.: Fort Wayne District

Traffic Signal Maintenance

US 20 and Orpha Ave- replacing Video Signal Detection Micro Loops

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0500928

KIN: 4731

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: RS-28413

PRE QUAL CODES : B(A)

DESIGNED ORG.: Fort Wayne District

HMA Functional Overlay on PCCP

Mississinewa River to 3.5 m N of SR 218

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/05/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600329

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  SR-9

CONTRACT: RS-29254

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Traffic Signals Modernization

At CR 150 W, Kosciusko County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600145

KIN: 4800

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  US-30

CONTRACT: T-28870

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At Northcrest Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600152

KIN: 4800

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-127

CONTRACT: T-28870

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At SR 127

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600153

KIN: 4800

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: T-28870

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At SR 120, town of Howe

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600154

KIN: 4800

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-9

CONTRACT: T-28870

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At CR 250 N (Jalynn Street)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600155

KIN: 4800

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: T-28870

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At Wal-Mart, S entrance

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600158

KIN: 4800

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: T-28870

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Traffic Signals Modernization

At Nelson's Parkway

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600159

KIN: 4800

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: T-28870

PRE QUAL CODES : E(A)

DESIGNED ORG.: Signals

Raised Pavement Markings, Refurbished

Various interstates

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/04/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600668

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: T-29215

PRE QUAL CODES : E(G), 0320

DESIGNED ORG.: Greenfield District

Bridge Replacement

Bridge over #902 over Jordan River on First St

Fed Proj Num: 

R/W CLEAR: 11/16/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Jeff Parke / Hasmukh PatelMAP ID: 

DES: 9682220

KIN: 

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  ST-1000

CONTRACT: B-28550

PRE QUAL CODES : D(A), 0130

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Painting

Bass Rd over 69, Minnich Rd over 469, CR 200 N over 69, SR 5 over Huntington Dam

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/18/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600763

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: B-29305

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Bridge Replacement

Bridge on W 34th St over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829611

KIN: 4317

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IB-29153

PRE QUAL CODES : D(B)

DESIGNED ORG.: Stephen J. Christian & Associates
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge on W 46th St over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829613

KIN: 4317

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IB-29153

PRE QUAL CODES : D(B)

DESIGNED ORG.: Stephen J. Christian & Associates

New Sign Installation

From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/25/2006RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAP ID: 020

DES: 0101070

KIN: 3665

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Install Lighting

From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAP ID: 020

DES: 0101071

KIN: 3665

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Rehabilitation Or Repair

NB and SB Bridges over Beckett's Run, 1.94 miles S of SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-George Snyder / Greg CarletonMAP ID: 020

DES: 9609080

KIN: 3665

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Added Travel Lanes

Fr 0.48 mile S of Coldwater Rd to 0.86 mile N of SR 1/Dupont Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/25/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 020

DES: 9829980

KIN: 3665

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement

Bridge over I-69 on Auburn Rd, 1.6 miles S of I-469

Fed Proj Num: 

R/W CLEAR: 01/01/2007  L

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/25/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 020

DES: 9829990

KIN: 3665

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Added Travel Lanes

Mainline from N of I-74 to N of 56th Street

Fed Proj Num: 

R/W CLEAR: 06/01/2007  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600633

KIN: 3570

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29137

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Consultant Service Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Auxillary Lane Construction

From 0.8 mile E of SR 67/Kentucky Ave to 0.4 miles N of 56th St

Fed Proj Num: 

R/W CLEAR: 03/02/2007  L

L/A CODE: 4565

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 001

DES: 0600636

KIN: 3570

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: IR-29137

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Consultant Service Section

Its Traffic Management Systems

From 0.8 miles E of SR 67/Kentucky Ave to 0.5 miles N of 46th St

Fed Proj Num: 

R/W CLEAR: 11/15/2006  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600637

KIN: 3570

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29137

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: Consultant Service Section

Interchange Modification

At W 38th Street

Fed Proj Num: 

R/W CLEAR: 11/15/2009  U

L/A CODE: 4564

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829610

KIN: 3570

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29137

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Bridge Replacement

Bridge over I-465 on W 38th St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829612

KIN: 3570

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29137

PRE QUAL CODES : B(A), C(B), D(A)

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Added Travel Lanes

From SR 3 to Michigan Road

Fed Proj Num: 

R/W CLEAR: 01/17/2007  L

L/A CODE: 5045

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600519

KIN: 4830

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  US-421

CONTRACT: IR-29320

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Added Travel Lanes

Michigan Rd from US 421/I 74 interchange to 0.4 miles W of interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600522

KIN: 4830

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: IR-29320

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

New Road Construction

From I 74/US 421 interchange to entrance to Honda Plant

Fed Proj Num: 

R/W CLEAR: 01/17/2007  L

L/A CODE: 5043

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600526

KIN: 4830

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: IR-29320

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Special

New bridge over I 74, 1.5 miles W of I 74/US 421 interchange

Fed Proj Num: 

R/W CLEAR: 01/17/2007  L

L/A CODE: 5044

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600527

KIN: 4830

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: IR-29320

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

New Bridge, Concrete Construction

Bridge over Muddy Fork

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600611

KIN: 4830

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  US-421

CONTRACT: IR-29320

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

HMA Overlay, Preventive Maintenance

In the town of Andrews. 285' S of E Monroe St to S end of the Wabash Rvr Bridge

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/18/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600695

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  SR-105

CONTRACT: M-29327

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Wedge And Level

Various SR, US, and interstate locations in the Angola Subdistrict

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/18/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600785

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: M-29329

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Traffic Signals Modernization

At Heidelbach Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 9400420

KIN: 3753

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Stringtown Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 9400520

KIN: 3753

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Kentucky Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 9400620

KIN: 3753

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Faires Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 9400720

KIN: 3753

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At US 41, NE on/off ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 972086A

KIN: 3753

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

Pavement Replacement

From Pigeon Creek to US 41 (Sec II)

Fed Proj Num: 

R/W CLEAR: 08/22/2005  C

L/A CODE: 3923

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Niru Shah / Tim MuenchMAP ID: 

DES: 9920870

KIN: 3753

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

New Sign Installation

From Pigeon Creek to US 41(Sect II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 

DES: 992087X

KIN: 3753

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A), C(A)

DESIGNED ORG.: Woolpert Consultants

Curve Correction

1.07 miles E of SR 159

Fed Proj Num: 

R/W CLEAR: 06/08/2006  C

L/A CODE: 4313

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9703450

KIN: 

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  SR-58

CONTRACT: R-27561

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Donohue & Assoc.  Inc.

Added Travel Lanes

Jefferson Road from Fir Road to Capitol Ave

Fed Proj Num: 

R/W CLEAR: 10/20/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9383850

KIN: 

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1000

CONTRACT: R-27732

PRE QUAL CODES : A(A), C(B), E(E)

DESIGNED ORG.: Local Tranportation Section

Intersection Improvement

At Boonville/New Harmony Rd

Fed Proj Num: 

R/W CLEAR: 05/17/2005  C

L/A CODE: 4118

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9620730

KIN: 0397

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-57

CONTRACT: R-28372

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Flashers, Modernize

At Boonville/New Harmony Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 982073A

KIN: 0397

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-57

CONTRACT: R-28372

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: URS Greiner Woodward Clyde

Traffic Signals Modernization

At SR 427

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/22/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0200417

KIN: 4082

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  US-6

CONTRACT: R-28671

PRE QUAL CODES : B(A)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersect. Improv. W/ Added Turn Lanes

At SR 427

Fed Proj Num: 

R/W CLEAR: 02/26/2007  C

L/A CODE: 4362

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9703210

KIN: 4082

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  US-6

CONTRACT: R-28671

PRE QUAL CODES : B(A)

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersect. Improv. W/ Added Turn Lanes

At Hendricks/Marion County Line (Raceway Rd), 2.2 miles W of SR 134

Fed Proj Num: 

R/W CLEAR: 11/17/2006  C

L/A CODE: 4144

DESIGNED BY: State

READY FOR CONTRACT: 01/23/2007RESPONSIBLE: RFC-Ed Tang / Shahpor ShahbahramiMAP ID: 

DES: 9800730

KIN: 3763

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  US-136

CONTRACT: R-28871

PRE QUAL CODES : B(A)

DESIGNED ORG.: Edwards and Kelcey

Traffic Signals Modernization

At Marion/Hendricks Co Line (Raceway Rd)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/23/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 990073A

KIN: 3763

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  US-136

CONTRACT: R-28871

PRE QUAL CODES : B(A)

DESIGNED ORG.: Edwards and Kelcey

Utility Relocation

Michigan St from Merrill to Madison(future SR 238 routing)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Matt Thomas /MAP ID: 

DES: 0400570

KIN: 3884

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: 

Pavement Replacement, Small Town

Michigan St from Merrill to Madison(future SR 238 routing)

Fed Proj Num: 

R/W CLEAR: 12/18/2003  C

L/A CODE: 4135

DESIGNED BY: State

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9706630

KIN: 3884

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: The Corradino Group
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersect. Improv. W/ Added Turn Lanes

At CR 2, 0.3 mile N of I-80 (US 131 N leg/SR 13 S leg)

Fed Proj Num: 

R/W CLEAR: 01/04/2007  C

L/A CODE: 4188

DESIGNED BY: State

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-John Wright / Lisa Egler-KellemsMAP ID: 

DES: 9703250

KIN: 2377

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-131

CONTRACT: R-29055

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: H. Stewart Kline & Assoc.

Traffic Signals Modernization

At CR 2, 0.3 mile N of I-80

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 980325A

KIN: 2377

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-131

CONTRACT: R-29055

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: H. Stewart Kline & Assoc.

Demolition, Remove Buildings,Foundations

At W Washington School Road, 4.64 miles W of SR 135(parcel 13)

Fed Proj Num: 

R/W CLEAR: 11/08/2006  R

L/A CODE: 3719

DESIGNED BY: State

READY FOR CONTRACT: 12/01/2006RESPONSIBLE: RFC-Alan B Curson /MAP ID: 

DES: 0600543

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Washington DISTRICT: Seymour

ROUTE:  US-150

CONTRACT: R-29157

PRE QUAL CODES : E(T), C(B)

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

1.7 miles E of US 27 (S jct) at Piqua Rd Code:3999 Parcel 3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Alan B Curson /MAP ID: 

DES: 0600733

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-224

CONTRACT: R-29284

PRE QUAL CODES : E(T), C(B)

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

Address of 55561, Bristol, IN 46507-9505. N of US 20, just S of CR 112,  3627-73

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 3627

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Alan B Curson /MAP ID: 

DES: 0600692

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-29322

PRE QUAL CODES : E(T), C(B)

DESIGNED ORG.: 

Road Construction

E Grant St (500-700 blocks), one block N of SR 22

Fed Proj Num: 

R/W CLEAR: 07/17/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/17/2006RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400036

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: R-29350

PRE QUAL CODES : B(A), C(B), E(E)

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Road Reconstruction (3R/4R Standards)

From 0.45 mi S of I-80/94 to 0.15 mi S of I-80/94

Fed Proj Num: 

R/W CLEAR: 01/15/2007  R

L/A CODE: 5049

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 

DES: 0600316

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29378

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Consultant Service Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

SR 22 to SR 18

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/19/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501229

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  SR-5

CONTRACT: RS-28609

PRE QUAL CODES : B(A)

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Preventive Maintenance

SR 46 to Conrail #080

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600055

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Ripley DISTRICT: Seymour

ROUTE:  SR-229

CONTRACT: RS-28700

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

Resurface over Asphalt Pavement

From US 421 to the Hamilton/Boone Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0600200

KIN: 

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  SR-38

CONTRACT: RS-28855

PRE QUAL CODES : B(A)

DESIGNED ORG.: 

Traffic Signals, New Or Modernized

Various location in City of Ricmond

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600093

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: T-29196

PRE QUAL CODES : E(A)

DESIGNED ORG.: Greenfield District

Bridge Deck Overlay

Bridge over Kettle Creek, 0.47 mile E of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-George Snyder / Stephanie WagnerMAP ID: 

DES: 0200182

KIN: 

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Sullivan DISTRICT: Vincennes

ROUTE:  SR-48

CONTRACT: B-28446

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

EB & WB Bridges over Danner Ditch, 1.59 miles E of SR 19

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/26/2007RESPONSIBLE: RFC-George Snyder / Greg CarletonMAP ID: 

DES: 0200938

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  US-30

CONTRACT: B-28836

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

SB Bridge over Toll Road (I-90), 9.15 miles N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/01/2007RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0200930

KIN: 4358

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: B-29092

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

NB Bridge over Toll Road ( I-90), 9.15 miles N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/01/2007RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0200931

KIN: 4358

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: B-29092

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Bridge Painting

Bridge over SR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/21/2007RESPONSIBLE: RFC-Kathy Eaton /MAP ID: 

DES: 0400564

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  I-65

CONTRACT: B-29345

PRE QUAL CODES : 

DESIGNED ORG.: Bridge Section

New Signal Installation

At Kirby/Hartstraight Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-John Wright / Jesse G. PetersMAP ID: 153

DES: 0100498

KIN: 2490

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-48

CONTRACT: IR-28493

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Sewer / Curb / Gutter Const/Reconstr

From 2.5 miles W of SR 37 to 0.6 mile W of SR 37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 153

DES: 0200854

KIN: 2490

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-48

CONTRACT: IR-28493

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Demolition, Remove Buildings,Foundations

At US 36 amd 10th St and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/01/2007RESPONSIBLE: RFC-Alan B Curson /MAP ID: 

DES: 0710015

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29401

PRE QUAL CODES : 

DESIGNED ORG.: 

Its Traffic Management Systems

Statewide ITS Field Device Maintenance Contract

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 03/15/2006RESPONSIBLE: RFC-Mark Newland /MAP ID: 

DES: 0600186

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Various DISTRICT: Multiple Districts

ROUTE:  VA-VARI

CONTRACT: M-28737

PRE QUAL CODES : E(A)

DESIGNED ORG.: Operations Support Division

Wedge And Level

From SR 43 to US 421

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0600232

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: White DISTRICT: LaPorte

ROUTE:  SR-18

CONTRACT: M-28756

PRE QUAL CODES : B(A)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pipe Lining

From 1.15 miles W of to 0.66 miles W of E jct SR 54

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 02/21/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600791

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: M-29346

PRE QUAL CODES : 

DESIGNED ORG.: 

Shoulder Rehabilitation And Repair

On US 20; From CR 600W to CR 250W

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/31/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600820

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: M-29386

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Deck Replacement & Widening

Bridge over I-74 on 56th St, 1.16 miles E of SR 267

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/21/2007RESPONSIBLE: RFC-George Snyder / Jim KarrMAP ID: 

DES: 0012210

KIN: 4738

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  I-74

CONTRACT: R-25915

PRE QUAL CODES : A(B), D(B)

DESIGNED ORG.: Floyd E. Burroughs & Associates

Added Travel Lanes

56th Street (CR 600N) from Northfield Dr to CR 900E

Fed Proj Num: 

R/W CLEAR: 02/12/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/21/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0500945

KIN: 4738

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  IR-1001

CONTRACT: R-25915

PRE QUAL CODES : A(B), D(B)

DESIGNED ORG.: Program Development Division

Intersect. Improv. W/ Added Turn Lanes

At US 36/SR 67

Fed Proj Num: 

R/W CLEAR: 11/20/2006  C

L/A CODE: 4011

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2007RESPONSIBLE: RFC-Niru Shah / Lisa Egler-KellemsMAP ID: 

DES: 9703270

KIN: 0382

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-27379

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Traffic Signals Modernization

At US 36/SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2007RESPONSIBLE: RFC-Bill Hawkins / Prakash PatelMAP ID: 

DES: 980327A

KIN: 0382

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-27379

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Historical Site Preservation

Southern Indiana Railroad depot Rehabilitation and Renovation

Fed Proj Num: 

R/W CLEAR: 12/13/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/19/2007RESPONSIBLE: RFC-Robert Winslow /MAP ID: 

DES: 0201242

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  ST-1010

CONTRACT: R-28127

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Reconstruction (3R/4R Standards)

Epworth Rd from Oak Grove Road to Telephone Rd

Fed Proj Num: 

R/W CLEAR: 12/01/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/31/2007RESPONSIBLE: RFC-John Wright / To Be AssignedMAP ID: 

DES: 0101272

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  ST-1002

CONTRACT: R-28692

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Pavement Repair Or Rehabilitation

133rd St from Wicker Ave (US 41) to Parish St

Fed Proj Num: 

R/W CLEAR: 09/21/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/31/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9503540

KIN: 

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1021

CONTRACT: R-28747

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Bike/Pedestrian Facilities

Lake George/Oak Savannah Trail System

Fed Proj Num: 

R/W CLEAR: 01/30/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/31/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101337

KIN: 4865

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SP-BIKE

CONTRACT: R-28881

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Oak Savanah/Lake George Trail (see project log for complete description)

Fed Proj Num: 

R/W CLEAR: 01/30/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/31/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400754

KIN: 4865

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  IR-1025

CONTRACT: R-28881

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Pipe Lining

2.45 miles E of W jct SR 46/135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Kathy Eaton /MAP ID: 

DES: 0600472

KIN: 4820

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-28920

PRE QUAL CODES : 

DESIGNED ORG.: 

Pipe Lining

0.8 mile E of jct SR 46/SR 135 N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600490

KIN: 4820

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-28920

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Deck Replacement & Widening

Bridge over Wabash River, 1.43 miles W of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/01/2007RESPONSIBLE: RFC-David Whitworth / Greg CarletonMAP ID: 

DES: 9709050

KIN: 4696

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: R-28944

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Page 27 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

Fr 5.41mi E of Illnois state line to .14 mi W of Terre Haute corp line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/01/2007RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 9709060

KIN: 4696

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: R-28944

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Replacement & Widening

Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/01/2007RESPONSIBLE: RFC-David Whitworth / Greg CarletonMAP ID: 

DES: 9709061

KIN: 4696

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: R-28944

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Traffic Signals Modernization

At Michigan Street (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/02/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300747

KIN: 3680

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Lighting

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/02/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0600546

KIN: 3680

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Pavement Replacement

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR: 04/27/2005  C

L/A CODE: 4156

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/02/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 996587A

KIN: 3680

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Sign Modernization (Series Of Units)

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/02/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 

DES: 996587E

KIN: 3680

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Intersection Improvement

At N jct with SR 18

Fed Proj Num: 

R/W CLEAR: 03/06/2006  C

L/A CODE: 4014

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 10/15/2006RESPONSIBLE: RFC-Ed Tang / Shahpor ShahbahramiMAP ID: 

DES: 8720075

KIN: 2340

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  US-421

CONTRACT: R-29034

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Flashers, Modernize

At N jct with SR 18

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 972007A

KIN: 2340

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  US-421

CONTRACT: R-29034

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

HMA Overlay, Preventive Maintenance

From SR 211 to Corydon Pike

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/31/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600030

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-111

CONTRACT: RS-28707

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

From Kossuth to US 50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/31/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600032

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Washington DISTRICT: Seymour

ROUTE:  SR-135

CONTRACT: RS-28709

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Line, Paint

From Calumet Ave to I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0500579

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: T-28426

PRE QUAL CODES : 

DESIGNED ORG.: 

Lighting Maintenance

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 02/19/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710022

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: TM-29414

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Replacement, Concrete

Bridge #148 over S Fork Little Raccoon Creek, 1.6 miles S of SR 236

Fed Proj Num: 

R/W CLEAR: 09/15/2003  N

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 02/06/2007RESPONSIBLE: RFC-To be assigned / To Be AssignedMAP ID: 

DES: 9982390

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  IR-1000

CONTRACT: B-26680

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

New Br, Precast 3 Sided Culvert

Over McGaffney Ditch, 0.40 mile E of SR 23

Fed Proj Num: 

R/W CLEAR: 12/18/2006  C

L/A CODE: 4275

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9801990

KIN: 9032

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Starke DISTRICT: LaPorte

ROUTE:  SR-10

CONTRACT: B-27922

PRE QUAL CODES : 

DESIGNED ORG.: MS Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Arch Reconstruction Or Repair

NB bridge over Big Blue River, 0.29 miles S of SR 252

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/08/2007RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0401161

KIN: 4594

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: B-29057

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Arch Reconstruction Or Repair

SB bridge over Big Blue River, 0.29 mile S of SR 252

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/08/2007RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0401162

KIN: 4594

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: B-29057

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Bridge Replacement

Bridge # 15 over Buckhart Creek on CR 100 E

Fed Proj Num: 

R/W CLEAR: 02/09/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/21/2007RESPONSIBLE: RFC-Jay Vorisek / Bruno CanzianMAP ID: 

DES: 0500910

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1008

CONTRACT: B-29335

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Maintenance And Repair

Westfield Blvd over I-465, 0.82 miles W of SR 431

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0710004

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: B-29484

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Interchange Modification

Interchanges on I-69 at I-465, 96th St and 116th St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/22/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0600317

KIN: 4849

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: IR-28980

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Widening

Widening of SW ramp bridge over Ind Transp Museum RR at I-69 / I-465 interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/22/2007RESPONSIBLE: RFC-Greg Kicinski / Paul HummelMAP ID: 

DES: 0600417

KIN: 4849

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-28980

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

Interchange Modification

SB I-69 ramps to I-465 W and S (ramp widening) at I-69 / I-465 interch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/22/2007RESPONSIBLE: RFC-Greg Kicinski / Paul HummelMAP ID: 

DES: 0600418

KIN: 4849

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: IR-28980

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Added Travel Lanes

NB lanes from 0.5 mi S of I-465 (75th St) to interchange at 82nd St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/22/2007RESPONSIBLE: RFC-Greg Kicinski / Paul HummelMAP ID: 

DES: 0600420

KIN: 4849

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: IR-28980

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

Traffic Signals, New Or Modernized

At 96th Street interchange and on 96th St from Masters Rd to Lantern Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/22/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600728

KIN: 4849

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: IR-28980

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Erosion Control

On levee from RP 0+00 to RP 4+50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-John Curry /MAP ID: 

DES: 0067611

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  I-164

CONTRACT: M-25510

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Painting

At SR 25/38 and 0.06 miles S of SR 25/38

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0600043

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: M-28645

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Painting

2.75 miles S of SR 163 over Brouiletts Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0600048

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Vermillion DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: M-28648

PRE QUAL CODES : 

DESIGNED ORG.: 

Resurface over Asphalt Pavement

Ferdinand State Forest

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600755

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  SP-PAR

CONTRACT: M-29297

PRE QUAL CODES : 

DESIGNED ORG.: 

Pipe Lining

Over Wilson Ditch, 0.3 mile S of SR 10

Fed Proj Num: 

R/W CLEAR: 09/09/2003  N

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-Molly Mooney / Molly MooneyMAP ID: 

DES: 0100514

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  SR-117

CONTRACT: M-29337

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pipe Lining

4.69 miles S of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/28/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0600789

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Benton DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: M-29341

PRE QUAL CODES : 

DESIGNED ORG.: 

Drainage Ditch Correction

Various locations in Marion County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600801

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: M-29351

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Preventive Maintenance

From approx. 4.2 mi (INRR) to 4.7 mi (CR 450N) N of SR 54

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710020

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  SR-43

CONTRACT: M-29413

PRE QUAL CODES : 

DESIGNED ORG.: 

Roadside Maintenance

3.49 miles E of SR 145 on the N side of WBL

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/26/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710037

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Perry DISTRICT: Vincennes

ROUTE:  I-64

CONTRACT: M-29433

PRE QUAL CODES : 

DESIGNED ORG.: 

Guardrail, Maintenance Or Repair

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 02/05/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710082

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: M-29467

PRE QUAL CODES : 

DESIGNED ORG.: 

Wedge And Level

From 0.67 mile W of SR 237 to 0.68 mile E of SR 237

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 02/09/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710088

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Perry DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: M-29476

PRE QUAL CODES : 

DESIGNED ORG.: 

Other Type Project (Miscellaneous)

Weather stations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710099

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: M-29478

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Wedge And Level

From 0.90 mile S of E jct with SR 241 to E jct with SR 241

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 02/20/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710117

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  SR-61

CONTRACT: M-29504

PRE QUAL CODES : 

DESIGNED ORG.: 

Wedge And Level

From 1.03 miles W of to 0.57 mile W of jct with US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710135

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: M-29513

PRE QUAL CODES : 

DESIGNED ORG.: 

Patch And Rehab Bituminous Pavement

Madison DOC

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/08/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710159

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-INST

CONTRACT: M-29531

PRE QUAL CODES : 

DESIGNED ORG.: 

Patch And Rehab Bituminous Pavement

Yellowwood State Forest & TC Steele

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710183

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-INST

CONTRACT: M-29545

PRE QUAL CODES : 

DESIGNED ORG.: 

Patch And Rehab Bituminous Pavement

Hardy Lake-Carmel Ramp & Beach Parking Lot

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710184

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-INST

CONTRACT: M-29546

PRE QUAL CODES : 

DESIGNED ORG.: 

New Road Construction

CR 250E from Pierceton Rd to US 30

Fed Proj Num: 

R/W CLEAR: 02/15/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0088750

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  IR-1000

CONTRACT: R-27748

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Closed Loop Interconnect System

From Indiana St to Old SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/13/2006RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 0200282

KIN: 3275

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Morgan DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-28749

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersect. Improv. W/ Added Turn Lanes

At various locations from SR 144 to Hendricks/Morgan County Line

Fed Proj Num: 

R/W CLEAR: 09/01/2006  C

L/A CODE: 3888

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/13/2006RESPONSIBLE: RFC-Ed Tang / Ed TangMAP ID: 

DES: 9502270

KIN: 3275

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Morgan DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-28749

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Intersect. Improv. W/ Added Turn Lanes

At various locations from Morgan/Hendricks COL to Hendricks/Marion COL

Fed Proj Num: 

R/W CLEAR: 05/03/2005  C

L/A CODE: 3889

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/13/2006RESPONSIBLE: RFC-Ed Tang / Ed TangMAP ID: 

DES: 9502271

KIN: 3275

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Hendricks DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-28749

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals Modernization

At Hadley Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/13/2006RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 9711020

KIN: 3275

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Morgan DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-28749

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals Modernization

At Bridge St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/13/2006RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 9711030

KIN: 3275

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Morgan DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-28749

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals Modernization

At Old SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/13/2006RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 9711040

KIN: 3275

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Morgan DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-28749

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Bike/Pedestrian Facilities

16th St from Alonzo Watford Sr Drive to People Mover at Methodist Hospital

Fed Proj Num: 

R/W CLEAR: 02/22/2006  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401266

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1017

CONTRACT: R-28751

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Mud Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 0006610

KIN: 3884

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Thorpe Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 0006620

KIN: 3884

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Bridge Deck Overlay

Bridge over Fall Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Niru Shah / Beth A. CarterMAP ID: 

DES: 0006630

KIN: 3884

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Sign Modernization (Series Of Units)

From jct SR 13 to I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAP ID: 

DES: 0006640

KIN: 3884

RELINQ REQ: Yes

LETTING DATE: 05/16/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Small Structure Replacement

2.56 miles E of I-69

Fed Proj Num: 

R/W CLEAR: 04/15/2006  N

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 0013940

KIN: 3884

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Road Rehabilitation (3R/4R Standards)

From jct SR 13 to I-69

Fed Proj Num: 

R/W CLEAR: 08/01/2007  R

L/A CODE: 4095

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9706600

KIN: 3884

RELINQ REQ: Yes

LETTING DATE: 05/16/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Flashers, Modernize

At Base Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAP ID: 

DES: 0401341

KIN: 4604

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: R-29044

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Intersect. Improv. W/ Added Turn Lanes

At Base Rd

Fed Proj Num: 

R/W CLEAR: 03/01/2007  C

L/A CODE: 4223

DESIGNED BY: State

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Nathan Frey / Jeffrey DrakeMAP ID: 

DES: 9902620

KIN: 4604

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: R-29044

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At CR 825E (Indiana St), 1.32 miles S of I-70

Fed Proj Num: 

R/W CLEAR: 10/19/2006  C

L/A CODE: 4459

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0012890

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-29087

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Bike/Pedestrian Facilities

Bike/pedestrian trail roadway surrounding Greendale

Fed Proj Num: 

R/W CLEAR: 11/20/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-To Be Assigned / Steve DilkMAP ID: 

DES: 9408050

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SP-BIKE

CONTRACT: R-29194

PRE QUAL CODES : 

DESIGNED ORG.: K & I ASPHALT, INC

PCCP Patching

From 0.41 miles N of SR 39 to 0.56 miles S of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0600231

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: R-29266

PRE QUAL CODES : 

DESIGNED ORG.: 

Bike/Pedestrian Facilities

Landscaping and scenic beautification - downtown Nappanee Phase 2

Fed Proj Num: 

R/W CLEAR: 02/14/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501255

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SP-BIKE

CONTRACT: R-29388

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Concrete Pavement Restoration (CPR)

From Calumet Ave to 0.52 mile W of SR 912

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0710081

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-80

CONTRACT: R-29506

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Retrofit Joint Load Transfer

On I-69 from 0.5 miles S of SR 26 to 5.25 miles N of SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0710086

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: R-29532

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From SR 11 to Old SR 135/Capitol Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 02/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600050

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-337

CONTRACT: RS-28710

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From Illinois State Line to US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0501025

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-32

CONTRACT: RS-28856

PRE QUAL CODES : 

DESIGNED ORG.: 

Partial 3-R

E jct of SR 3/SR 46 to W jct US 421/SR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600361

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: RS-28859

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

From SR 106 to CR 101 E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0500275

KIN: 4815

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: RS-28888

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Shoulder Rehabilitation And Repair

From SR 106 to CR 101 E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0600516

KIN: 4815

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: RS-28888

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From .1 mile S of CR 400 N to .1 mile S of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0501265

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  US-421

CONTRACT: RS-29118

PRE QUAL CODES : B(A)

DESIGNED ORG.: Laporte District

Resurface over Asphalt Pavement

From 1.15 miles E of SR 59 to US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0600104

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  US-36

CONTRACT: RS-29173

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From US 6 to SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0501264

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-39

CONTRACT: RS-29252

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Partial 3-R

SR-144 to SR-135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 02/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600737

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  SR-44

CONTRACT: RS-29286

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Raised Pavement Markings, Refurbished

Various locations in the Crawfordsville District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0600770

KIN: 

RELINQ REQ: No

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: T-29326

PRE QUAL CODES : 

DESIGNED ORG.: 

Install New Guard Rail

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600774

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: TM-29318

PRE QUAL CODES : 

DESIGNED ORG.: 

Install Loop Detector

Various locations in Vincennes district

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 03/07/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710038

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: TM-29479

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signals Modernization

At SR 48

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 03/06/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0710100

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/16/2007 

COUNTY: Sullivan DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: TM-29480

PRE QUAL CODES : 

DESIGNED ORG.: 

Bike/Pedestrian Facilities

Pumpkinvine Trail - Ph 3; SR13 > LaGrange Co line

Fed Proj Num: 

R/W CLEAR: 12/23/2006  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/06/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401066

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Bridge Construction

New bike/ped bridge over Carmel Drive for Monon Trail

Fed Proj Num: 

R/W CLEAR: 02/17/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/10/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0300059

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1004

CONTRACT: B-27185

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #70 over Little Vermillion River on CR 250W

Fed Proj Num: 

R/W CLEAR: 03/15/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2007RESPONSIBLE: RFC-Shakeel Baig / Hasmukh PatelMAP ID: 

DES: 9786830

KIN: 

RELINQ REQ: No

LETTING DATE: 05/31/2007 

COUNTY: Vermillion DISTRICT: Crawfordsville

ROUTE:  IR-1000

CONTRACT: B-27434

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #168 over Buck Crk on Old US40, approx 3.0 miles E of Knightstown

Fed Proj Num: 

R/W CLEAR: 06/23/2005  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Fike Abbasi / Hasmukh PatelMAP ID: 

DES: 0088480

KIN: 

RELINQ REQ: No

LETTING DATE: 05/31/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  IR-1000

CONTRACT: B-28361

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Deck Replacement & Widening

Yohne Road bridge over I-69, 1.25 miles S of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-George Snyder / Dan WamplerMAP ID: 

DES: 0300977

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: B-29061

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Bridge Replacement

Dean Road over Howland Ditch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/22/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0300021

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: B-29279

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Bike/Pedestrian Facilities

Along Darden Rd from Laurel Ave to US 933

Fed Proj Num: 

R/W CLEAR: 02/19/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0088170

KIN: 4871

RELINQ REQ: No

LETTING DATE: 05/31/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  IR-1000

CONTRACT: R-26364

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Road Reconstruction (3R/4R Standards)

Darden Road from Laurel Road to SR 933

Fed Proj Num: 

R/W CLEAR: 02/19/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Mary Doherty / Mary DohertyMAP ID: 

DES: 0101181

KIN: 4871

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  IR-1007

CONTRACT: R-26364

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Intersection Improvement

At Decker Rd

Fed Proj Num: 

R/W CLEAR: 09/15/2005  C

L/A CODE: 4225

DESIGNED BY: State

READY FOR CONTRACT: 02/27/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9902650

KIN: 

RELINQ REQ: No

LETTING DATE: 05/31/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  SR-62

CONTRACT: R-28084

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Earth Tech, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Reconstruction (3R/4R Standards)

CR 600W from US 40 to CR 300N (phase 1 of US 52 to 300N)

Fed Proj Num: 

R/W CLEAR: 01/31/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Fike Abbasi / Mary DohertyMAP ID: 

DES: 0201091

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1006

CONTRACT: R-28360

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Intersect. Improv. W/ Added Turn Lanes

At Vesta Rd/Oscar Long Rd

Fed Proj Num: 

R/W CLEAR: 01/26/2007  C

L/A CODE: 4227

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Nathan Frey / Jeffrey DrakeMAP ID: 

DES: 9902690

KIN: 4486

RELINQ REQ: No

LETTING DATE: 05/31/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  SR-62

CONTRACT: R-29086

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Intersect. Improv. W/ Added Turn Lanes

At Brook Rd/Bull Creek Rd

Fed Proj Num: 

R/W CLEAR: 10/12/2006  C

L/A CODE: 4226

DESIGNED BY: State

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Nathan Frey / Jeffrey DrakeMAP ID: 

DES: 9902700

KIN: 4486

RELINQ REQ: No

LETTING DATE: 05/31/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  SR-62

CONTRACT: R-29086

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Sight Distance Improvement

From 3.0 to 3.2 miles E of I-69

Fed Proj Num: 

R/W CLEAR: 03/02/2007  C

L/A CODE: 4584

DESIGNED BY: State

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0013140

KIN: 4652

RELINQ REQ: No

LETTING DATE: 05/31/2007 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  SR-26

CONTRACT: R-29094

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Flashers, Modernize

At CR 950 E / CR 900 S

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 03/02/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0500261

KIN: 4652

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  SR-26

CONTRACT: R-29094

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Bike/Pedestrian Facilities

Ft Wayne - Urban Trails Phase 1 (Barr St and Calhoun St)

Fed Proj Num: 

R/W CLEAR: 01/05/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401073

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-29237

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersection Improvement

Intersection of CR 700 N (Stones Crossing Rd) and CR 500 W (Morgantown Rd)

Fed Proj Num: 

R/W CLEAR: 02/20/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Robin Thomspon / Robin ThomsponMAP ID: 

DES: 0400266

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: R-29324

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Historical Site Preservation

Relocate and rehab Breman train depot

Fed Proj Num: 

R/W CLEAR: 08/22/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0400046

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  VA-VARI

CONTRACT: R-29390

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Environmental Mitigation

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710010

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: R-29394

PRE QUAL CODES : 

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

Jonesville Rd

Fed Proj Num: 

R/W CLEAR: 04/11/2007  U

L/A CODE: 4398

DESIGNED BY: Seymour District

READY FOR CONTRACT: 03/22/2007RESPONSIBLE: RFC-John Engelking /MAP ID: 

DES: 0710156

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-11

CONTRACT: R-29522

PRE QUAL CODES : 

DESIGNED ORG.: 

Added Travel Lanes

Portage Ave from Lathrop to Toll Rd bridge

Fed Proj Num: 

R/W CLEAR: 02/28/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-John Wright / Phil KuntzMAP ID: 

DES: 9383860

KIN: 

RELINQ REQ: No

LETTING DATE: 05/31/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1000

CONTRACT: R-29544

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

HMA Overlay, Preventive Maintenance

US 41 to 1.03 miles E of US 41 (Brown Street)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400861

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: RS-28664

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

New Signal Installation

At Larkspur

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 03/09/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0600182

KIN: 4777

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  US-421

CONTRACT: T-28726

PRE QUAL CODES : 

DESIGNED ORG.: Signals

New Signal Installation

At Greenview Place

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 03/09/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0600183

KIN: 4777

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-55

CONTRACT: T-28726

PRE QUAL CODES : 

DESIGNED ORG.: Signals
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Raised Pavement Markings, Refurbished

Various locations district wide

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600764

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: T-29309

PRE QUAL CODES : 

DESIGNED ORG.: 

Sign Modernization (Series Of Units)

Elkhart/St. Joe County Line to end of 4-Lane Section

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 03/02/2007RESPONSIBLE: RFC-Alfredo Hanza /MAP ID: 

DES: 0600365

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/31/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: TM-28873

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Railroad Work

Indiana Trans Museun (Noblesville) - Rehab Passenger Cars

Fed Proj Num: 

R/W CLEAR: 10/28/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401094

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/13/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  IR-1002

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Landscaping

16th St from Stadium Dr to Alonzo Watford, Sr Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/16/2007RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0401227

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/13/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Historical Site Preservation

Marshall Co Museum "Historic Crossroads Projects" - Phase 1

Fed Proj Num: 

R/W CLEAR: 12/08/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/14/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500825

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/13/2007 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  ST-1026

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Buildings

Welcome and Interpretive Center

Fed Proj Num: 

R/W CLEAR: 06/08/2004  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101350

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/13/2007 

COUNTY: Perry DISTRICT: Vincennes

ROUTE:  SR-37

CONTRACT: R-27779

PRE QUAL CODES : E(O)

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Intersect. Improv. W/ Added Turn Lanes

Dartmouth Drive at Washington Center Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/06/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0600172

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/13/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1021

CONTRACT: R-29557

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Prairie Duneland Calumet Trail Connection in Porter County

Fed Proj Num: 

R/W CLEAR: 03/29/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/24/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101334

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/27/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Enhancement

Cannelburg Road Buggy Path on CR 900E from CR 200N to CR 1000N

Fed Proj Num: 

R/W CLEAR: 03/25/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/20/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0300047

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/27/2007 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE:  ST-1003

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #139 over White Lick Creek on Greencastle Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/06/2007RESPONSIBLE: RFC-Shakeel Baig / To Be AssignedMAP ID: 

DES: 0088530

KIN: 

RELINQ REQ: No

LETTING DATE: 06/27/2007 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  IR-1000

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Rehabilitation Or Repair

Bridge #121 over Deer Creek

Fed Proj Num: 

R/W CLEAR: 12/30/2006  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/30/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9682280

KIN: 

RELINQ REQ: No

LETTING DATE: 06/27/2007 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  ST-1000

CONTRACT: B-28808

PRE QUAL CODES : 

DESIGNED ORG.: J.A. Barker Engineering

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge #34 over Lick Creek on CR 480W

Fed Proj Num: 

R/W CLEAR: 08/07/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/21/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9982490

KIN: 

RELINQ REQ: No

LETTING DATE: 06/27/2007 

COUNTY: Orange DISTRICT: Vincennes

ROUTE:  IR-1000

CONTRACT: B-29233

PRE QUAL CODES : D(A)

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Br Repl, Cont. Rc Slab

Bridge #74 over Rock Creek on CR 400W

Fed Proj Num: 

R/W CLEAR: 10/15/2005  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/28/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9382490

KIN: 

RELINQ REQ: No

LETTING DATE: 06/27/2007 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  IR-1000

CONTRACT: B-29452

PRE QUAL CODES : 

DESIGNED ORG.: Donald W. Ward & Associates

Intersection Improvement

US 33 at CR 38 (Kercher Road)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/27/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0401049

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/27/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

US 33 at College Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/27/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0401050

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/27/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersection Improvement

CR 18, CR 13 and CR 115, 860 ft N of US 20 and approx. 230 feet E of Elkhart Rv

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/26/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500536

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/27/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  IR-1030

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

From I-64 Linking Angel Mounds to Sunrise Park

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/01/2007RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 0089390

KIN: 

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: K & I ASPHALT, INC

Bike/Pedestrian Facilities

Walk of Excellence,  long Wildcat Creek from Main St to Waterworks Park (Ph 2)

Fed Proj Num: 

R/W CLEAR: 10/07/2003  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0101099

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Schmidt Associates

Signing

Signage for National road

Fed Proj Num: 

R/W CLEAR: 03/04/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0400020

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  IR-1006

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Br Repl, Pres.Conc.I-Beam(Simple Span)

Bridge #35 over Fall Creek on CR 450W (includes approaches)

Fed Proj Num: 

R/W CLEAR: 01/19/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 8700805

KIN: L052

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  IR-1000

CONTRACT: B-28681

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Br Repl, Pres.Conc.I-Beam(Simple Span)

Bridge #33 over Fall Creek on CR 450W

Fed Proj Num: 

R/W CLEAR: 01/19/2006  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 9485620

KIN: L052

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  IR-1000

CONTRACT: B-28681

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge over Fredricks Ditch, 0.96 mile W of US 35

Fed Proj Num: 

R/W CLEAR: 06/08/2006  C

L/A CODE: 4695

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Mark Pittman / Kris ThomasMAP ID: 

DES: 0100330

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  SR-16

CONTRACT: B-28846

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Bridge Replacement

Bridge over Pleasant Township Ditch, 1.69 miles S of SR 8

Fed Proj Num: 

R/W CLEAR: 05/08/2006  C

L/A CODE: 4263

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-John Jordan / Katherine SmutzerMAP ID: 

DES: 9901740

KIN: 

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-49

CONTRACT: B-29097

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Bridge Rehabilitation Or Repair

Bridge #505 over Charley Creek on Ferry Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500099

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  IR-1004

CONTRACT: B-29289

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement, Concrete

Bridge #21 over Richland Creek on CR 270E

Fed Proj Num: 

R/W CLEAR: 08/07/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0200727

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  IR-1005

CONTRACT: B-29548

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge #78 on Blue Lick Rd

Fed Proj Num: 

R/W CLEAR: 12/03/2005  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Bob Dillon / Bob DillonMAP ID: 

DES: 9982630

KIN: 

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-29554

PRE QUAL CODES : 

DESIGNED ORG.: WTH Engineering

Interchange Modification

At US 421

Fed Proj Num: 

R/W CLEAR: 04/25/2007  L

L/A CODE: 5018

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600403

KIN: 4832

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: IR-29348

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

New Bridge Special Construction

I 74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/17/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600520

KIN: 4832

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  US-421

CONTRACT: IR-29348

PRE QUAL CODES : 

DESIGNED ORG.: Design Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

WB bridge over Muddy Fork

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600613

KIN: 4832

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: IR-29348

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Bridge Deck Overlay

EB bridge over Muddy Fork

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0600615

KIN: 4832

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: IR-29348

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

New Bridge Special Construction

At  I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0600799

KIN: 4832

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  US-421

CONTRACT: IR-29348

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Safety Revisions

At US 421

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 

DES: 0710139

KIN: 4832

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: IR-29348

PRE QUAL CODES : 

DESIGNED ORG.: 

Demolition, Remove Buildings,Foundations

From Goyer Rd to Bridge over Wildcat Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Alan B Curson /MAP ID: 

DES: 0710050

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  US-35

CONTRACT: IR-29434

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

Martin State Forest Main Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600812

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  SP-PARK

CONTRACT: M-29362

PRE QUAL CODES : 

DESIGNED ORG.: 

Resurface over Asphalt Pavement

From 2.62 miles S of SR 32 (Cabin Creek) to SR 32 S jct

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 05/02/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0710070

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: M-29456

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Page 46 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At Roosevelt Rd, 4.1 miles N of SR 4

Fed Proj Num: 

R/W CLEAR: 10/31/2006  C

L/A CODE: 4220

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2006RESPONSIBLE: RFC-Jamile Smith / Charles PellerMAP ID: 

DES: 8571920

KIN: 

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-31

CONTRACT: R-24064

PRE QUAL CODES : 

DESIGNED ORG.: Laporte Dist Coordinators

Pavement Repair Or Rehabilitation

E Pearl Street from SR 46 to Park  Ave

Fed Proj Num: 

R/W CLEAR: 02/19/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0100667

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Ripley DISTRICT: Seymour

ROUTE:  ST-1002

CONTRACT: R-28102

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Small Structure, Replacement

Over Berdrick Ditch, 4.6 miles N of SR 16

Fed Proj Num: 

R/W CLEAR: 05/03/2005  C

L/A CODE: 4113

DESIGNED BY: State

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9803740

KIN: 

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  SR-5

CONTRACT: R-28437

PRE QUAL CODES : 

DESIGNED ORG.: J.A. Barker Engineering

Enhancement

Iron Fence and Brick Pillars at IN State Frgrds along Fall Creek & 38th Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0100671

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SP-FAIR

CONTRACT: R-29050

PRE QUAL CODES : 

DESIGNED ORG.: Rundell Ernstberger Associates

Traffic Signals Modernization

At SR 149

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0002510

KIN: 3826

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-29095

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Railroad Crossing

At CSX Railroad

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Fred Hohl / Jeff ClantonMAP ID: 

DES: 0002610

KIN: 3826

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-149

CONTRACT: R-29095

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Intersection Improvement

At SR 149

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4151

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-John Wright / Lisa Egler-KellemsMAP ID: 

DES: 9136335

KIN: 3826

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-29095

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From Kentucky state line to US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/22/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0501210

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  I-65

CONTRACT: R-29115

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Traffic Signals Modernization

At 131st Street/SR 912 ramp (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300752

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 129th Street (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300753

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Sheffield Street (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300754

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Utility Relocation

Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0600672

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: 

Utility Relocation

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0600673

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Functional

Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

Fed Proj Num: 

R/W CLEAR: 11/30/2005  C

L/A CODE: 4157

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Mike Yacullo / Hasmukh PatelMAP ID: 

DES: 996587C

KIN: 4837

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

N of Toll Rd ramp to US 12/US 20 (Sec IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAP ID: 

DES: 996587J

KIN: 4837

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Closed Loop Interconnect System

From N of Toll Rd ramp to US 12/US 20 (Sec IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 996587K

KIN: 4837

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Country Club Road, 0.25 mile E of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 0101033

KIN: 3986

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: R-29277

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Intersect. Improv. W/ Added Turn Lanes

At Country Club Rd, 0.25 mile E of SR 67

Fed Proj Num: 

R/W CLEAR: 12/11/2006  C

L/A CODE: 4279

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9703310

KIN: 3986

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: R-29277

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Bike/Pedestrian Facilities

Wabash Historic Streetscape - Ph 2;Main St. > Canal St > Wabash St

Fed Proj Num: 

R/W CLEAR: 06/19/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/14/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401072

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: R-29353

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersect. Improv. W/ Added Turn Lanes

At various locations from Hendricks/Marion County Line to I-465

Fed Proj Num: 

R/W CLEAR: 08/16/2006  C

L/A CODE: 3890

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/04/2007RESPONSIBLE: RFC-Ed Tang / Ed TangMAP ID: 

DES: 9502272

KIN: 4864

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-29409

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Traffic Signals Modernization

At Camby Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 04/04/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 9710700

KIN: 4864

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-29409

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At High School Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 04/04/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 9710710

KIN: 4864

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: R-29409

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Road Construction

Canal Road/Mc Daniel Road from SR 641 interchange to Ferree Road (phase I)

Fed Proj Num: 

R/W CLEAR: 12/01/2006  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/14/2007RESPONSIBLE: RFC-David Whitworth / Mary DohertyMAP ID: 

DES: 0200375

KIN: 4074

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  IR-1001

CONTRACT: R-29514

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Bridge Construction

Canal Rd/McDaniel Rd Bridge over CSX Railroad

Fed Proj Num: 

R/W CLEAR: 06/24/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Shakeel Baig / Mary DohertyMAP ID: 

DES: 0200376

KIN: 4074

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  IR-1001

CONTRACT: R-29514

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Auxillary Lanes

At Day Road and Bittersweet

Fed Proj Num: 

R/W CLEAR: 04/01/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/01/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400083

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1018

CONTRACT: R-29516

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Pavement Replacement, Small Town

285 ft E of Industrial Park Dr:CR 200W to 100 ft E of Cross St (CR 75E).

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0300600

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Blackford DISTRICT: Fort Wayne

ROUTE:  SR-26

CONTRACT: RS-27302

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Preventive Maintenance

From Whiteland to Greenwood

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0500634

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  I-65

CONTRACT: RS-28478

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

From SR 25 to US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0501061

KIN: 

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-55

CONTRACT: RS-28779

PRE QUAL CODES : B(A)

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From SR 110 to SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Michael Miltz / Mike YaculloMAP ID: 

DES: 0400618

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  US-31

CONTRACT: RS-29310

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Traffic Hardware Modernization

Traffic Signal Closed Loop System on US 40 and US 41 in Terre Haute

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0201332

KIN: 

RELINQ REQ: No

LETTING DATE: 07/11/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: T-28439

PRE QUAL CODES : 

DESIGNED ORG.: Signals

New Signal Installation

At Security Parkway, between Pain Rd and Mel Smith Rd N of I-265

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Alfredo Hanza / Pankaj PatelMAP ID: 

DES: 0600184

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  SR-111

CONTRACT: T-28727

PRE QUAL CODES : 

DESIGNED ORG.: Signals

New Signal Installation

At I-65 NB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/28/2007RESPONSIBLE: RFC-Mike Yacullo / Mike YaculloMAP ID: 

DES: 0600722

KIN: 4845

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-231

CONTRACT: T-29269

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

New Signal Installation

At I-65 SB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/28/2007RESPONSIBLE: RFC-Mike Yacullo / Mike YaculloMAP ID: 

DES: 0600723

KIN: 4845

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-231

CONTRACT: T-29269

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Traffic Signals, New Or Modernized

.42 miles S of SR 32 (Greenville Avenue)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/04/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600187

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: T-29431

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Road Rehabilitation (3R/4R Standards)

Western Route from bridge over Tippecanoe River to US 30

Fed Proj Num: 

R/W CLEAR: 01/11/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/21/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9506782

KIN: 

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Troyer Group
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Enhancement

Noblesville Rehab of NKP 587 Steam locomotive

Fed Proj Num: 

R/W CLEAR: 01/02/2000  N

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/01/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 9981490

KIN: 

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Bike/Pedestrian Facilities

Muncie - White River Greenway Trail phase 3, from Wheeling Ave to Riverview Pk

Fed Proj Num: 

R/W CLEAR: 02/28/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301164

KIN: 4780

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement, Concrete

Bridge #515 - McCulloch Boulevard over Muncie Creek  Phase III

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0600198

KIN: 4780

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Br Repl, Cont. Rc Slab

Bridge #81 over Fourteen Mile Creek on Hardy Mill Rd

Fed Proj Num: 

R/W CLEAR: 08/15/2007  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/01/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0088570

KIN: 

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Scott DISTRICT: Seymour

ROUTE:  ST-1000

CONTRACT: B-27212

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Utility Relocation

Over Wolf Lake Channel, 0.9 mile E of the Illinois State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0600804

KIN: 4854

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-12

CONTRACT: B-28704

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Small Structure, Replacement

Over Wolf Lake Channel, 0.9 mile E of the Illinois State Line

Fed Proj Num: 

R/W CLEAR: 10/26/2006  C

L/A CODE: 4391

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9611260

KIN: 4854

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-12

CONTRACT: B-28704

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Resurface over Asphalt Pavement

From .14 miles N of US 40 (Cherry Street) to SR 3 E jct in Dunrieth

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0600205

KIN: 3804

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: B-28803

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Removal

Bridge over Roger St (old US 40) 0.06 mile S of US 40

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9800060

KIN: 3804

RELINQ REQ: Yes

LETTING DATE: 07/25/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: B-28803

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

Bridge Removal

Bridge over US 40 and Abandoned Railroad

Fed Proj Num: 

R/W CLEAR: 05/01/2007  U

L/A CODE: 4194

DESIGNED BY: State

READY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9800070

KIN: 3804

RELINQ REQ: Yes

LETTING DATE: 07/25/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: B-28803

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

New Bridge, Other

From 1.82 km N of SR 44 to 1.88 km N of SR 44

Fed Proj Num: 

R/W CLEAR: 01/15/2007  U

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 04/18/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9901560

KIN: 

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-3

CONTRACT: B-28923

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Br Repl, Cast In Place Box Culvert

Bridge over Mud Creek, 6.44 miles S of US 35

Fed Proj Num: 

R/W CLEAR: 10/15/2006  C

L/A CODE: 4251

DESIGNED BY: State

READY FOR CONTRACT: 04/28/2007RESPONSIBLE: RFC-Mark Pittman / Martha ChernetMAP ID: 

DES: 9901770

KIN: 

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Pulaski DISTRICT: LaPorte

ROUTE:  SR-119

CONTRACT: B-29048

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Bridge Rehabilitation Or Repair

NB bridge over US 231, 3.57 miles N of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/14/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0201046

KIN: 4364

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29096

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Bridge Rehabilitation Or Repair

SB Bridge over US 231, 3.57 miles N of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 03/14/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0201049

KIN: 4364

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29096

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Pavement Replacement

N Melville St from SR 114 to Wood Rd

Fed Proj Num: 

R/W CLEAR: 04/01/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/01/2007RESPONSIBLE: RFC-Bob Rhoades / Bob RhoadesMAP ID: 

DES: 0100654

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Utility Relocation

At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 09/08/2006RESPONSIBLE: RFC-Matt Thomas /MAP ID: 

DES: 0200641

KIN: 4122

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-261

CONTRACT: R-25862

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Design Division

Intersect. Improv. W/ Added Turn Lanes

At jct with Hunter Rd (CR 100S), 3.48 miles N of SR 66

Fed Proj Num: 

R/W CLEAR: 08/14/2001  C

L/A CODE: 3713

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-Ed Tang / Gary PenceMAP ID: 

DES: 9405060

KIN: 4122

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-261

CONTRACT: R-25862

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Beautification / Wildflowers

I-94 and SR 49 Interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300648

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  I-94

CONTRACT: R-27723

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Small Structure, Replacement

Over Wabash River Drain, 0.89 mile S of SR 124

Fed Proj Num: 

R/W CLEAR: 04/07/2005  C

L/A CODE: 4436

DESIGNED BY: State

READY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901140

KIN: 

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  SR-201

CONTRACT: R-28580

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Traffic Signals Modernization

At Little Chicago Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 0003710

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Bridge Widening

Bridge over Cicero Creek, 1.84 km W of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Niru Shah / Dan WamplerMAP ID: 

DES: 0003810

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Sign Modernization (Series Of Units)

From 0.59 miles SE of US 31 to 0.14 miles W of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAP ID: 

DES: 0003910

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement, Concrete

Mill Creek Rd over Sly Run 0.03 mile S of SR 38

Fed Proj Num: 

R/W CLEAR: 07/01/2006  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 0101234

KIN: 3812

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Road Rehabilitation (3R/4R Standards)

From 0.59 mile SE of US 31 to 0.14 mile W of SR 32

Fed Proj Num: 

R/W CLEAR: 09/01/2007  U

L/A CODE: 4192

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9706540

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Intersect. Improv. W/ Added Turn Lanes

5.54 km E of US 31 at Little Chicago Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Niru Shah / Mark BeckMAP ID: 

DES: 9901390

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Lighting Installation / Maintenance

Plymouth Lighting Enhancement - Michigan Street (SR 17)

Fed Proj Num: 

R/W CLEAR: 10/27/2005  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2007RESPONSIBLE: RFC-Bruno Canzian / Phil KuntzMAP ID: 

DES: 0401078

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  ST-1024

CONTRACT: R-29283

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Road Construction

CR 200E (Airport Road) at "S" curve, .25 mi N of CR 300S

Fed Proj Num: 

R/W CLEAR: 01/06/2007  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-Bryan Myers / Bryan MyersMAP ID: 

DES: 0401026

KIN: 9070

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1004

CONTRACT: R-29432

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Intersection Improvement

61st Ave from Liverpool to Colorado,  W of SR 51

Fed Proj Num: 

R/W CLEAR: 01/20/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-Bob Rhoades / Bob RhoadesMAP ID: 

DES: 0088390

KIN: 4863

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1000

CONTRACT: R-29435

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Signs, Lighting, Signals And Markings

Along 61st Ave from I-65 to Colorado Street

Fed Proj Num: 

R/W CLEAR: 01/20/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0100881

KIN: 4863

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: R-29435

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

From S jct with SR 28 to CR 100 W

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 04/25/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0501022

KIN: 

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-25

CONTRACT: RS-29142

PRE QUAL CODES : 

DESIGNED ORG.: 

Raised Pavement Markings, Refurbished

Various US and State Roads

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/18/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0710102

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: T-29511

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Bike/Pedestrian Facilities

Albin Pond Bicycle/Pedestrian Facility in Greencastle

Fed Proj Num: 

R/W CLEAR: 03/01/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/01/2007RESPONSIBLE: RFC-Shakeel Baig /MAP ID: 

DES: 0101340

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Putnam DISTRICT: Crawfordsville

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Civil Engineer Consultants

Historical Site Preservation

Restoration of Historic South Shore Line Car 1100

Fed Proj Num: 

R/W CLEAR: 04/26/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500822

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  ST-1018

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Br Repl, Comp.Cont.Precast Conc. Beam

Bridge over Georgetown Creek, 4.3 miles W of I-64

Fed Proj Num: 

R/W CLEAR: 08/31/2006  C

L/A CODE: 4189

DESIGNED BY: State

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-To Be Assigned / Hasmukh PatelMAP ID: 

DES: 8347950

KIN: 

RELINQ REQ: No

LETTING DATE: 08/08/2007 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  SR-64

CONTRACT: B-27840

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Bridge Deck Replacement

Bridge over Troutmans Branch, 1.15 E of SR 59

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-George Snyder / Jim KarrMAP ID: 

DES: 0201202

KIN: 

RELINQ REQ: No

LETTING DATE: 08/08/2007 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  US-36

CONTRACT: B-28826

PRE QUAL CODES : D(A)

DESIGNED ORG.: Stephen J. Christian & Associates

Enhancement

Clinton County Bridge  # 60 Rehab

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/01/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0101354

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  IR-1010

CONTRACT: B-28903

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At US 12 and US 20

Fed Proj Num: 

R/W CLEAR: 05/13/2005  C

L/A CODE: 4125

DESIGNED BY: State

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-John Wright / Lisa Egler-KellemsMAP ID: 

DES: 9703430

KIN: 3307

RELINQ REQ: No

LETTING DATE: 08/08/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-520

CONTRACT: R-28309

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Flashers, Modernize

At US 12

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 980343A

KIN: 3307

RELINQ REQ: No

LETTING DATE: 08/08/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-520

CONTRACT: R-28309

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Intersection Improvement

At Deer Creek Rd (CR 75E)

Fed Proj Num: 

R/W CLEAR: 07/01/2007  L

L/A CODE: 4232

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Nathan Frey / Jeffrey DrakeMAP ID: 

DES: 9902610

KIN: 

RELINQ REQ: No

LETTING DATE: 08/08/2007 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: R-29084

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersection Improvement

At Lane Street, 4.25 miles E of US 41

Fed Proj Num: 

R/W CLEAR: 12/01/2007  R

L/A CODE: 4610

DESIGNED BY: State

READY FOR CONTRACT: 03/12/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0100477

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-231

CONTRACT: R-29102

PRE QUAL CODES : 

DESIGNED ORG.: GSP/IN, P.C.

Interchange Modification

Relocated interch at Washington St and I-65/I-70 on E side of downtown (Earmark)

Fed Proj Num: 

R/W CLEAR: 04/06/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-John Wright / Bruno CanzianMAP ID: 396

DES: 0401228

KIN: 9347

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-65

CONTRACT: R-29152

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Signing

At relocated interch - Washington St & I-65/I-70 on E side of downtown (Earmark)

Fed Proj Num: 

R/W CLEAR: 04/06/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501121

KIN: 9347

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-65

CONTRACT: R-29152

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Lighting

At relocated interch - Washington St  I-65/I-70 on E side of downtown (Earmark)

Fed Proj Num: 

R/W CLEAR: 12/14/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501122

KIN: 9347

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-65

CONTRACT: R-29152

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

From 1.47 mi E of SR 59 to Putnam county line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0501041

KIN: 

RELINQ REQ: No

LETTING DATE: 08/08/2007 

COUNTY: Clay DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: RS-28857

PRE QUAL CODES : 

DESIGNED ORG.: 

Partial 3-R

From E jct US 421/SR 46 to E Greensburg CL

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600362

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: RS-28860

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Partial 3-R

W jct of US 421/SR 46 to E jct of US 421/SR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 05/09/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600363

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  US-421

CONTRACT: RS-28861

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Partial 3-R

SR 101 to Bellaire Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 05/03/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600815

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/08/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-48

CONTRACT: RS-29366

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Bridge Rehabilitation Or Repair

Bridge #128 over East Fork of White River on Huron-Williams Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0201239

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  IR-1008

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement, Other Construction

Bridge #19 over Campbells Run

Fed Proj Num: 

R/W CLEAR: 04/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/23/2007RESPONSIBLE: RFC-David Whitworth / Bruno CanzianMAP ID: 

DES: 0301000

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  IR-1004

CONTRACT: B-28613

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Utility Relocation

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-To Be Assigned /MAP ID: 240

DES: 0300945

KIN: 2305

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Utility Relocation

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Matt Thomas /MAP ID: 240

DES: 0300946

KIN: 2305

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: 

Auxillary Lanes

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)

Fed Proj Num: 

R/W CLEAR: 04/04/2006  C

L/A CODE: 3794

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 240

DES: 9010095

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

At SR 67 (Pendleton Pike) and I-465 SB and NB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 240

DES: 9710091

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

US 36/SR 67 at I-465 NB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 240

DES: 9710092

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

US 36/SR 67 at 42nd St/Sellers Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 240

DES: 9710093

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

US 36/SR 67 at Franklin Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 240

DES: 9710094

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

US 36/SR 67 at Mowery St/Esquire Plaza

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 240

DES: 9710095

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

US 36/SR 67 at Post Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 240

DES: 9710096

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Modernize Continuous Lighting

US 36/SR 67 at I-465

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAP ID: 240

DES: 971009W

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Sign Modernization (Series Of Units)

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 240

DES: 971009X

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Road Rehabilitation (3R/4R Standards)

New SR 69 to 13.55 mi E of SR 69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 05/23/2007RESPONSIBLE: RFC-Ernie Stoops / John CurryMAP ID: 

DES: 0401238

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Posey DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: R-28055

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

New Signal Installation

At CR 500W

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0003610

KIN: 3829

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  SR-56

CONTRACT: R-28738

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Environmental Mitigation

Wet. mitigation:1.35 mi W of SR 61 on the N side of CR 150 2 mi NW of  Winslow

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Alfredo Hanza /MAP ID: 

DES: 0500723

KIN: 3829

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Pike DISTRICT: Vincennes

ROUTE:  SR-56

CONTRACT: R-28738

PRE QUAL CODES : 

DESIGNED ORG.: 

Intersect. Improv. W/ Added Turn Lanes

At CR 500W

Fed Proj Num: 

R/W CLEAR: 05/20/2006  C

L/A CODE: 4154

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-John Wright / Gary PenceMAP ID: 

DES: 9405020

KIN: 3829

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  SR-56

CONTRACT: R-28738

PRE QUAL CODES : 

DESIGNED ORG.: Clark Dietz
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Precast 3 Sided Culvert

Bridge over Altar Creek, 3.91 miles W of US 231

Fed Proj Num: 

R/W CLEAR: 09/01/2007  R

L/A CODE: 4067

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9620040

KIN: 3829

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  SR-56

CONTRACT: R-28738

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Small Structures & Drains Construction

Over Tributary to Haw Creek, 5.15 miles N of jct with SR 46 in Hope

Fed Proj Num: 

R/W CLEAR: 04/11/2006  L

L/A CODE: 4523

DESIGNED BY: State

READY FOR CONTRACT: 05/23/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0014600

KIN: 

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-9

CONTRACT: R-28831

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Traffic Signals Modernization

At CR 200W (Dixon Rd)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/01/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 0003600

KIN: 3898

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-29035

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Intersect. Improv. W/ Added Turn Lanes

At CR 200W (Dixon Rd)

Fed Proj Num: 

R/W CLEAR: 08/01/2007  U

L/A CODE: 4253

DESIGNED BY: State

READY FOR CONTRACT: 05/01/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9610040

KIN: 3898

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Howard DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-29035

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Intersection Improvement

At N Cullen St, 3.5 miles E of I-65

Fed Proj Num: 

R/W CLEAR: 12/11/2006  C

L/A CODE: 4606

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Mark Pittman / Hasmukh PatelMAP ID: 

DES: 9136320

KIN: 

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  SR-114

CONTRACT: R-29090

PRE QUAL CODES : 

DESIGNED ORG.: Troyer Group

Pipe Lining

RP 14+95

Fed Proj Num: 

R/W CLEAR: 01/10/2007  C

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 05/23/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600734

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  SR-39

CONTRACT: R-29285

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From SR 114 to SR 14

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 05/23/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0300507

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Newton DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: RS-27123

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Spring St, Wiley St, Washington St, Market St, and Wabash St in Bluffton

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 05/23/2007RESPONSIBLE: RFC-Jennifer Braun / Jennifer BraunMAP ID: 

DES: 0600072

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: TM-29454

PRE QUAL CODES : 

DESIGNED ORG.: 

Bike/Pedestrian Facilities

Greencastle - People Pathways Phase 4

Fed Proj Num: 

R/W CLEAR: 06/25/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/09/2007RESPONSIBLE: RFC-Shakeel Baig /MAP ID: 

DES: 0301161

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Putnam DISTRICT: Crawfordsville

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Civil Engineer Consultants

Historical Site Preservation

Historic Rehab Waterloo Train Depot for Amtrak Service

Fed Proj Num: 

R/W CLEAR: 08/18/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/10/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500804

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  ST-1007

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Replacement

Bridge #607 over Big Duck Creek on South "A" Street

Fed Proj Num: 

R/W CLEAR: 07/28/2005  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/03/2007RESPONSIBLE: RFC-Fike Abbasi / Elizabeth Phillips-JonesMAP ID: 

DES: 0200964

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  ST-1006

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Arch Reconstruction Or Repair

Bridge over Campbells Run, 0.72 mile W of US 421

Fed Proj Num: 

R/W CLEAR: 10/03/2005  C

L/A CODE: 4462

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/07/2007RESPONSIBLE: RFC-David Whitworth / Stephanie WagnerMAP ID: 

DES: 0100350

KIN: 

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  SR-26

CONTRACT: B-28064

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Bridge Replacement

Bridge over Mays Creek, 1.56 miles S of SR 337

Fed Proj Num: 

R/W CLEAR: 06/15/2007  U

L/A CODE: 4652

DESIGNED BY: State

READY FOR CONTRACT: 06/20/2007RESPONSIBLE: RFC-Niru Shah / Tim BucknerMAP ID: 

DES: 0100348

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-11

CONTRACT: B-28865

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Bridge Rehabilitation Or Repair

Bridge over Deep River, 0.62 mile W of SR 51

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/07/2007RESPONSIBLE: RFC-George Snyder / Jim ReilmanMAP ID: 

DES: 0301056

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: B-29064

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Precast 3 Sided Culvert

Bridge over Taylor Branch of Hunters Creek on Hunters Creek Road

Fed Proj Num: 

R/W CLEAR: 05/31/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/07/2007RESPONSIBLE: RFC-Scott Minnich / Scott MinnichMAP ID: 

DES: 0500009

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  IR-1017

CONTRACT: B-29490

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #354 over E Fk White Rv on CR 375W, approx 1 mi NW of Vallonia; old #193

Fed Proj Num: 

R/W CLEAR: 12/19/2006  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 06/07/2007RESPONSIBLE: RFC-Phil Kuntz / Jeffrey DrakeMAP ID: 

DES: 9506230

KIN: 

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-29505

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Road Reconstruction (3R/4R Standards)

Main St from Washington to North St and from South St to Franklin St

Fed Proj Num: 

R/W CLEAR: 04/01/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/01/2007RESPONSIBLE: RFC-Fike Abbasi / James JohnsonMAP ID: 

DES: 0400027

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Hannum, Wagle & Cline

Intersect. Improv. W/ Added Turn Lanes

At CR 450S

Fed Proj Num: 

R/W CLEAR: 07/31/2007  U

L/A CODE: 4398

DESIGNED BY: Seymour District

READY FOR CONTRACT: 06/07/2007RESPONSIBLE: RFC-Al Delaney / Jeffrey DrakeMAP ID: 

DES: 9902660

KIN: 

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-11

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Traffic Signals Modernization

At Woodhollow Dr(Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 953362E

KIN: 3676

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Environmental Mitigation

Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9733627

KIN: 3676

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Median Construction

From just S of E and J RR, to S of Main Street (phase III)

Fed Proj Num: 

R/W CLEAR: 05/01/2007  U

L/A CODE: 3846

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9966160

KIN: 3676

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAP ID: 

DES: 996616X

KIN: 3676

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Railroad Work

0.01 mile E of SR 121

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / To Be AssignedMAP ID: 

DES: 0011830

KIN: 3774

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28527

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At Grand Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 0300440

KIN: 3774

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28527

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Utility Relocation

From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0600817

KIN: 3774

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28527

PRE QUAL CODES : 

DESIGNED ORG.: 

Pavement Repair Or Rehabilitation

From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

Fed Proj Num: 

R/W CLEAR: 06/01/2007  U

L/A CODE: 4433

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9802590

KIN: 3774

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28527

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Small Structure Replacement

On CR 100S just S of Hannah Creek Bridge

Fed Proj Num: 

R/W CLEAR: 04/01/2007  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Hasmukh PatelMAP ID: 

DES: 0101134

KIN: 3981

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28772

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Bridge Replacement, Concrete

US 27 over Hannah Creek

Fed Proj Num: 

R/W CLEAR: 04/01/2007  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Hasmukh PatelMAP ID: 

DES: 0101135

KIN: 3981

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28772

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Signing

From 6.14 km S of SR 44 to 1.29 km S  of SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAP ID: 

DES: 0101136

KIN: 3981

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28772

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Road Rehabilitation (3R/4R Standards)

Fr 3.81 I. S. of SR 44 to .31 S of SR 44

Fed Proj Num: 

R/W CLEAR: 07/01/2007  U

L/A CODE: 4115

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Hasmukh PatelMAP ID: 

DES: 9901280

KIN: 3981

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28772

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Repair PCCP & HMA Overlay

Fullerton Pike to Walnut St SB (Old SR-37)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 06/07/2007RESPONSIBLE: RFC-Clinton Sparks /MAP ID: 

DES: 0300514

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: R-28818

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Intersect. Improv. W/ Added Turn Lanes

Approx 2 miles N of SR 234 at CR 1000N

Fed Proj Num: 

R/W CLEAR: 06/01/2007  L

L/A CODE: 4364

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901400

KIN: 

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: R-28922

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Pipe Lining

0.39 miles W of the jct I-65

Fed Proj Num: 

R/W CLEAR: 01/11/2007  C

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 06/07/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600531

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Scott DISTRICT: Seymour

ROUTE:  SR-256

CONTRACT: R-29184

PRE QUAL CODES : 

DESIGNED ORG.: 

Road Reconstruction (3R/4R Standards)

Blue Bluff Rd 2.4 mi S of CR 28; 0.1mi E of and 2.2mi S of SR67/CR 28 crossing

Fed Proj Num: 

R/W CLEAR: 02/28/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/08/2007RESPONSIBLE: RFC-John Wright / To Be AssignedMAP ID: 

DES: 0200791

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: R-29444

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Enhancement

Crawford County Bridge # 45 Rehabilitation

Fed Proj Num: 

R/W CLEAR: 04/29/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101355

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Crawford DISTRICT: Vincennes

ROUTE:  IR-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Enhancement

Re-erection of South Hill Covered Bridge in the County park in St. Bernice

Fed Proj Num: 

R/W CLEAR: 06/25/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/20/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0201278

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Vermillion DISTRICT: Crawfordsville

ROUTE:  IR-1005

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Acquisition of Abandoned Penn Central and CSX Corridor

Fed Proj Num: 

R/W CLEAR: 06/25/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/25/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301157

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Various DISTRICT: Multiple Districts

ROUTE:  MS-MIS

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Acquire 11 mile of RR corridor from Knightstown Lewisville for Bike/Ped develop

Fed Proj Num: 

R/W CLEAR: 06/25/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/25/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401235

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Covered Bridge Rehabilitation

State Sanatorium Covered Bridge over Little Raccoon Creek on CR 45N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/01/2007RESPONSIBLE: RFC-To be assigned /MAP ID: 

DES: 0100723

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  IR-1002

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Myers Engineering Inc.

Bridge Deck Replacement & Widening

Bridge over I-74, 3.38 miles E of SR 47 (E jct)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/20/2007RESPONSIBLE: RFC-George Snyder / Jim ReilmanMAP ID: 

DES: 0201201

KIN: 

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  SR-32

CONTRACT: B-28815

PRE QUAL CODES : D(B)

DESIGNED ORG.: Stephen J. Christian & Associates

Pavement Repair Or Rehabilitation

Lincoln St., from Franklin St to Wayne St

Fed Proj Num: 

R/W CLEAR: 03/30/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 0400024

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Hannum, Wagle & Cline

Median Construction

From 7.56 miles W to 6.66 miles W of US 231

Fed Proj Num: 

R/W CLEAR: 12/20/2006  C

L/A CODE: 4039

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9607970

KIN: 9043

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: R-25977

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At Whiteland Rd (Main St)

Fed Proj Num: 

R/W CLEAR: 06/01/2007  U

L/A CODE: 3838

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9611730

KIN: 3260

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: R-27267

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Traffic Signals Modernization

At Whiteland Rd (Main St)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 971173A

KIN: 3260

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: R-27267

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Road Rehabilitation (3R/4R Standards)

From Newberry SCL to SR 54/US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Ernie Stoops / John CurryMAP ID: 

DES: 0100981

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  SR-57

CONTRACT: R-27967

PRE QUAL CODES : 

DESIGNED ORG.: Wilcox Professional Services, LLC

Road Reconstruction (3R/4R Standards)

169th St., from Southeastern Ave to Lindberg, Phase III

Fed Proj Num: 

R/W CLEAR: 08/22/2006  C

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/20/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0201176

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1011

CONTRACT: R-28905

PRE QUAL CODES : B(A), E(E)

DESIGNED ORG.: Program Development Division

Traffic Signals Modernization

At 175th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300741

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 173rd Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300742

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 171st Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300743

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At 169th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300744

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Locust Street/167th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300745

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 165th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300746

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Utility Relocation

Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0600671

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: 

Median Construction

Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312

Fed Proj Num: 

R/W CLEAR: 08/21/2006  C

L/A CODE: 4128

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Mike Yacullo / Hasmukh PatelMAP ID: 

DES: 8665870

KIN: 3492

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Closed Loop Interconnect System

From S of 175th St to N of 165th St (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 986587A

KIN: 3492

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Sign Modernization (Series Of Units)

From S of 175th Street to N of 165th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Dale Louie / Dale LouieMAP ID: 

DES: 986587X

KIN: 3492

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Page 68 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement

From 4.28 miles N of SR 67 to 5.17 miles N of SR 67

Fed Proj Num: 

R/W CLEAR: 11/01/2006  C

L/A CODE: 4195

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9706610

KIN: 3724

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-167

CONTRACT: R-28983

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Sign Modernization (Series Of Units)

From 4.28 miles N of SR 67 to 5.17 miles N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAP ID: 

DES: 990661X

KIN: 3724

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-167

CONTRACT: R-28983

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Traffic Signals Modernization

At Hoffman Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300748

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29459

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Chicago Street (SR 312) (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300749

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29459

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Gostlin Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0300750

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29459

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Lighting

Fr .16 mi S of SR 312 to .34 mi N of SR 312

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0600547

KIN: 4866

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29459

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Pavement Replacement

Fr .16 mi S of SR 312 to .34 mi N of SR 312

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4133

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/20/2007RESPONSIBLE: RFC-Mike Yacullo / Hasmukh PatelMAP ID: 

DES: 996587B

KIN: 4866

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29459

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From S of Hoffman Street to S of Huehn Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 

DES: 996587G

KIN: 4866

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-41

CONTRACT: R-29459

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

HMA Overlay, Functional

From 0.35 mile S of Shorts Corner Road to 0.43 mile N of Shorts Corner Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 06/20/2007RESPONSIBLE: RFC-David Dye /MAP ID: 087

DES: 0200294

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Washington DISTRICT: Seymour

ROUTE:  SR-135

CONTRACT: RS-28492

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Br Repl, Comp.Steel Beam (Simple Span)

Bridge #377 over CSX railroad on CR SE 150S

Fed Proj Num: 

R/W CLEAR: 06/15/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0088500

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

Bridge #398 over Patoka River on Old SR 65

Fed Proj Num: 

R/W CLEAR: 04/01/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-John Wright / To Be AssignedMAP ID: 

DES: 0088660

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-9926

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Enhancement

Indiana Railway Museum Rehabilitation in Orange County

Fed Proj Num: 

R/W CLEAR: 07/13/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/08/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101367

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Orange DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Road Construction

Courthouse Square, in The Town of Albion(Main,Orange,Jefferson,York Sts)

Fed Proj Num: 

R/W CLEAR: 12/04/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500049

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #128 over White River S of Williams on Huron-Williams Rd

Fed Proj Num: 

R/W CLEAR: 04/11/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9506140

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge #77 over Prairie Creek on 147th Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9786510

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Maurer McGillem Engineers, Inc.

Bridge Replacement

Bridge #309 over Prairie Creek 0.3 mile E of SR 39

Fed Proj Num: 

R/W CLEAR: 07/01/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 9982510

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  ST-1007

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Replacement

Bridge #271 over Little Pigeon Creek on Yankeetown Rd

Fed Proj Num: 

R/W CLEAR: 10/15/2006  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-John Wright / To Be AssignedMAP ID: 

DES: 9982660

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Bridge Rehabilitation Or Repair

Bridge #15 over Laughery on Bell Branch Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/07/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0200722

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  ST-1003

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Replacement

Bridge #59 over Salamonie River on CR 900 S

Fed Proj Num: 

R/W CLEAR: 07/30/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/25/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400354

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  IR-1004

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement

Bridge #132 over CSX Railroad on CR 800E, 2.5 miles W of SR 3

Fed Proj Num: 

R/W CLEAR: 12/01/2006  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9982540

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  PR-9957

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Replacement, Other Construction

Bridge over Little Buck Creek on Shelbyville Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 9881710

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1000

CONTRACT: B-27199

PRE QUAL CODES : 

DESIGNED ORG.: MS Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Enhancement

Rehabilitation of Warren County Bridge # 75

Fed Proj Num: 

R/W CLEAR: 05/19/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/01/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0101364

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Warren DISTRICT: Crawfordsville

ROUTE:  IR-1005

CONTRACT: B-29267

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Landscaping

Fountain Square Streetscape -Virginia Ave and Prospect St and Shelby St

Fed Proj Num: 

R/W CLEAR: 05/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 06/30/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301160

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-28262

PRE QUAL CODES : 

DESIGNED ORG.: Green 3 Inc.

Small Structure Replacement

Over Franklin Creek, 2.76 miles E of SR 1

Fed Proj Num: 

R/W CLEAR: 01/29/2007  C

L/A CODE: 4333

DESIGNED BY: State

READY FOR CONTRACT: 06/27/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901580

KIN: 3935

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-28787

PRE QUAL CODES : 

DESIGNED ORG.: MS Consultants, Inc.

Small Structure Replacement

Over Cold Run Creek, 6.54 miles E of SR 1

Fed Proj Num: 

R/W CLEAR: 08/21/2006  C

L/A CODE: 4332

DESIGNED BY: State

READY FOR CONTRACT: 06/27/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901590

KIN: 3935

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-28787

PRE QUAL CODES : 

DESIGNED ORG.: MS Consultants, Inc.

Traffic Signals Modernization

At CR 700N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/27/2007RESPONSIBLE: RFC-David Whitworth / David BoruffMAP ID: 327

DES: 0200392

KIN: 4080

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-28971

PRE QUAL CODES : 

DESIGNED ORG.: Earth Tech, Inc.

Median Construction

From 0.1 mile N of I-74 to 0.5 mile N of I-74

Fed Proj Num: 

R/W CLEAR: 06/27/2007  R

L/A CODE: 4397

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 06/27/2007RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 327

DES: 9608930

KIN: 4080

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: R-28971

PRE QUAL CODES : 

DESIGNED ORG.: Earth Tech, Inc.

Its Traffic Management Systems

Indpls advanced traffic management system(prof services year 2)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Mark Newland / Mark NewlandMAP ID: 

DES: 9903813

KIN: 

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-VARI

CONTRACT: R-29106

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pipe Lining

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600666

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: R-29208

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

From 1.35 miles N of US 36/SR 67(Hancock/Madison Co Line) to I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/27/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0300068

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-13

CONTRACT: RS-27039

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0600661

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/03/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: T-29197

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Bridge Replacement

Bridge #36 over Kankakee River, on the border between Indiana and Illinois

Fed Proj Num: 

R/W CLEAR: 07/01/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0088990

KIN: 

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: DS Coordinators

New Road Construction

Hamilton Blvd from intersection  of SR 37 and TV Tower Rd E to Meridian St

Fed Proj Num: 

R/W CLEAR: 01/23/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-Mary Doherty / Mary DohertyMAP ID: 

DES: 0200775

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  ST-1007

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Bike/Pedestrian Facilities

Bicycle/Pedestrian Bridge across St Joseph River parallel to SR 930

Fed Proj Num: 

R/W CLEAR: 07/17/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500874

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  ST-1011

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Historical Site Preservation

Bridge over Laughery Creek on SR 56 at Ohio/Dearborn County Line

Fed Proj Num: 

R/W CLEAR: 01/25/2007  C

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Steve Dilk / Steve DilkMAP ID: 

DES: 9607780

KIN: 

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Enhancement

Construct 8' wide Bike/Ped Trail thru 10 city neighborhoods

Fed Proj Num: 

R/W CLEAR: 03/15/2000  N

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Bob Rhoades / Bob RhoadesMAP ID: 

DES: 9880680

KIN: 

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SP-9945

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Enhancement

Rehabilitation of Martin County Bridge #68

Fed Proj Num: 

R/W CLEAR: 06/15/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 9981590

KIN: 

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  ST-1000

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: WTH Engineering

Enhancement

Bridge#298 as a bike/ped crossing over Lake Freeman and Tippecanoe River

Fed Proj Num: 

R/W CLEAR: 04/15/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-Bob Rhoades / Bob RhoadesMAP ID: 

DES: 9880600

KIN: 

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: White DISTRICT: LaPorte

ROUTE:  ST-1000

CONTRACT: B-27432

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Br Repl, Comp.Cont.Pres.Conc.Box Beam

Bridge #81 over Branch of the Whitewater River on CR 150E

Fed Proj Num: 

R/W CLEAR: 07/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 0100363

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: B-28759

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Replace Superstructure

Bridge over NICTD RR, 1.05 miles N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-George Snyder / Gary MroczkaMAP ID: 

DES: 0201260

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-212

CONTRACT: B-28895

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Bridge Replacement

Bridge #179 over Conrail RR on CR 460S

Fed Proj Num: 

R/W CLEAR: 07/11/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-Kevin Loiselle / Kevin LoiselleMAP ID: 

DES: 0200742

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Owen DISTRICT: Seymour

ROUTE:  IR-1005

CONTRACT: B-29216

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Interchange Modification

At SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Runfa Shi / Runfa ShiMAP ID: 014

DES: 0101169

KIN: 4508

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29134

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Reconstruction & Widening

Bridge over SR 28, 2.24 miles E of US 52

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Runfa Shi / Runfa ShiMAP ID: 014

DES: 0400752

KIN: 4508

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29134

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Intersection Improvement

Western Ave at S Olive Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500882

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1023

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Small Structure Replacement

0.08 miles E of US 421

Fed Proj Num: 

R/W CLEAR: 07/02/2003  C

L/A CODE: 4741

DESIGNED BY: Seymour District

READY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-Bernie Hauersperger /MAP ID: 

DES: 0300532

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: R-27097

PRE QUAL CODES : 

DESIGNED ORG.: 

Patch And Rehab Pavement

From US 36 to 2.63 miles N of SR 32 (CR 300N)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0400517

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-27997

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Road Reconstruction (3R/4R Standards)

From 1.95 miles W of I-74 to 1.1 miles E of I-74

Fed Proj Num: 

R/W CLEAR: 08/01/2007  U

L/A CODE: 4140

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 145

DES: 9704190

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Vine St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 145

DES: 990419A

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Amos Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 145

DES: 990419B

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Michigan Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 145

DES: 990419C

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Progress Rd/Range Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 145

DES: 990419E

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Sign Modernization (Series Of Units)

From 1.95 miles W of I-74 to 1.1 miles E of I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAP ID: 145

DES: 990419X

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Honey Creek Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0003390

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Traffic Signals Modernization

At US 41 (S jct)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0003400

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Overhead Sign Repair

From 4.2 miles S of US 41 to US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAP ID: 

DES: 0003490

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Traffic Signals Modernization

At Margaret Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0201335

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Widening

Bridge over Honey Creek on SR 63, 2.86 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-George Snyder / Stephanie WagnerMAP ID: 

DES: 0500627

KIN: 3727

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Road Rehabilitation (3R/4R Standards)

S of Terre Haute from 4.2 miles S of US 41 to US 41

Fed Proj Num: 

R/W CLEAR: 12/01/2007  R

L/A CODE: 4165

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9608940

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Railroad Crossing

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-Fred Hohl / Jeff ClantonMAP ID: 

DES: 9900770

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Auxiliary Lanes, Passing

At Mander Road, 1.54 miles E of SR 49

Fed Proj Num: 

R/W CLEAR: 06/01/2007  R

L/A CODE: 4596

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Ed Tang / Shahpor ShahbahramiMAP ID: 

DES: 9901980

KIN: 

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: R-29010

PRE QUAL CODES : 

DESIGNED ORG.: MS Consultants, Inc.

Small Structure, Replacement

Over McCloskey Ditch, 0.82 mile S of S jct with SR 218

Fed Proj Num: 

R/W CLEAR: 09/01/2007  U

L/A CODE: 4291

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Mark Pittman / Hasmukh PatelMAP ID: 

DES: 9611250

KIN: 

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  SR-29

CONTRACT: R-29046

PRE QUAL CODES : 

DESIGNED ORG.: ASA Engineering Consultants, Inc.

Traffic Signals Modernization

1.0 km E of US 31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 0300443

KIN: 4313

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: R-29105

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersection Improvement

1.0 km E of US 31

Fed Proj Num: 

R/W CLEAR: 07/01/2007  L

L/A CODE: 4685

DESIGNED BY: State

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9901430

KIN: 4313

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: R-29105

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At CR 1600N and E jct with SR 245

Fed Proj Num: 

R/W CLEAR: 03/01/2008  L

L/A CODE: 4607

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-John Wright / Gary PenceMAP ID: 

DES: 0015040

KIN: 

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-162

CONTRACT: R-29112

PRE QUAL CODES : 

DESIGNED ORG.: GSP/IN, P.C.

Resurface over Asphalt Pavement

Salisbury Rd., connects US 35 and US 40

Fed Proj Num: 

R/W CLEAR: 06/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0400025

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-29177

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Pipe Lining

SR 46 3.94 miles E jct SR 46/135N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-Kathy Eaton /MAP ID: 

DES: 0600473

KIN: 4855

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-29354

PRE QUAL CODES : 

DESIGNED ORG.: 

Pipe Lining

3.45 m W of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-Ron Burcham /MAP ID: 

DES: 0600488

KIN: 4855

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-29354

PRE QUAL CODES : 

DESIGNED ORG.: 

Pipe Lining

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600667

KIN: 4855

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: R-29354

PRE QUAL CODES : 

DESIGNED ORG.: 

Partial 3-R

From SR 1 to 6.04 mi E of SR 1 (WCL of Ridgeville)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-Niru Shah / Daniel KurtzMAP ID: 

DES: 0300489

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  SR-28

CONTRACT: RS-28007

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Preventive Maintenance

From US 52 to I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/13/2006RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0400521

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: RS-28210

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From I-69 to 7.84 mi E of I-69 (Begin Muncie By-pass)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/11/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0300484

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: RS-28212

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

Bridge Replacement

Bridge #603 over Back Creek on 2nd Street

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/30/2007RESPONSIBLE: RFC-Mary Doherty / Mary DohertyMAP ID: 

DES: 0200724

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/31/2007 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  ST-1004

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Bridge Rehabilitation Or Repair

E 82nd Street over White River (EB Structure)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0300019

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/31/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Bridge Deck Replacement & Widening

Bridge over Laughery Creek, 2.64 miles W of US 50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-George Snyder / Greg CarletonMAP ID: 

DES: 0201245

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/31/2007 

COUNTY: Ohio DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: B-28733

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Road Reconstruction (3R/4R Standards)

Washington Street from SR 9 to 1.0 mile W and/or intersection of CR 100 W

Fed Proj Num: 

R/W CLEAR: 04/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-Fike Abbasi / To Be AssignedMAP ID: 

DES: 0100856

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/31/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Fanning/ Howey Assoc.

Road Construction

Crown Ck Blvd, fr Centerville Rd. NE 1.15 mi to Eliason Rd to .45 mi S to US 40

Fed Proj Num: 

R/W CLEAR: 07/13/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 07/30/2007RESPONSIBLE: RFC-Fike Abbasi / Mark EckertMAP ID: 

DES: 0400033

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/31/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Enhancement

Bike/Pedestrian (Phase V)

Fed Proj Num: 

R/W CLEAR: 02/01/2006  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 07/25/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 9880690

KIN: 

RELINQ REQ: No

LETTING DATE: 10/31/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SP-9920

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersect. Improv. W/ Added Turn Lanes

At Green River Rd, 1.48 miles W of I-164

Fed Proj Num: 

R/W CLEAR: 08/22/2006  C

L/A CODE: 4283

DESIGNED BY: State

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9503590

KIN: 3731

RELINQ REQ: No

LETTING DATE: 10/31/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-28108

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Green River Rd, 1.48 miles W of  I-164

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 990359A

KIN: 3731

RELINQ REQ: No

LETTING DATE: 10/31/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-28108

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Road Construction

Lincoln St from Montgomery Rd to SR 3 and Barachel from East St to Gas Creek

Fed Proj Num: 

R/W CLEAR: 06/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-Christina Colon / To Be AssignedMAP ID: 

DES: 0500530

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/31/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  ST-1001

CONTRACT: R-28813

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Sign Modernization (Series Of Units)

From US 20 to SR 120

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-Alfredo Hanza / Surendra PatelMAP ID: 

DES: 0500390

KIN: 4816

RELINQ REQ: TBD

LETTING DATE: 10/31/2007 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-127

CONTRACT: T-28254

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Sign Modernization (Series Of Units)

From US 27 to Ohio State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/01/2007RESPONSIBLE: RFC-Alfredo Hanza / Surendra PatelMAP ID: 

DES: 0500392

KIN: 4816

RELINQ REQ: TBD

LETTING DATE: 10/31/2007 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: T-28254

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Bridge Replacement

Bridge #68 over Houchins Ditch on CR 350E

Fed Proj Num: 

R/W CLEAR: 02/15/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 0088460

KIN: 

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bike/Pedestrian Facilities

Trail on CSX corridor and town loop in Converse

Fed Proj Num: 

R/W CLEAR: 03/09/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0301156

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Green 3 Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Phase 1B: Crestview Ave from SR 62 to Indian Creek

Fed Proj Num: 

R/W CLEAR: 06/25/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/09/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0400002

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Calumet River Trail (Gary) - Ph 1, Union Station to 2nd Ave

Fed Proj Num: 

R/W CLEAR: 06/25/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/09/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401038

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

White River South Trail - WashingtonSt > Raymond St

Fed Proj Num: 

R/W CLEAR: 10/28/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/09/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401188

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

Bike/Pedestrian Facilities

Oak Savannah/Prairie Duneland Trail SR 53 underpass, 3.64 mi N of US 30

Fed Proj Num: 

R/W CLEAR: 12/17/2006  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/17/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500842

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  IR-1025

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Deck Replacement

NB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/14/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0201050

KIN: 4363

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-28991

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Bridge Deck Replacement

SB bridge over Knight Road (CR 500N), 4.01 miles S of SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/14/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0201051

KIN: 4363

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-28991

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Bridge Deck Replacement

NB bridge over CSX RR, 3.92 miles S of SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/14/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0201052

KIN: 4363

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-28991

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Replacement

SB bridge over CSX RR, 3.92 miles S of SR 10

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/14/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0201056

KIN: 4363

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-28991

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Interchange Modification

At US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Gary MroczkaMAP ID: 027

DES: 9804330

KIN: 4100

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  I-70

CONTRACT: IR-28975

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Interchange Modification

On I-65 from 0.45 mi S of I-80 to 0.51 mi N of I-80 (Phase IV-A)

Fed Proj Num: 

R/W CLEAR: 07/01/2007  U

L/A CODE: 4723

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0065300

KIN: 3792

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-28982

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

New Bridge Construction

SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 293

DES: 0101291

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: IR-28982

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Road Reconstruction (3R/4R Standards)

Perry Crossing Rd from 0.6 km E of Covered Bridge Rd  Muddy Fork Crk to US 31

Fed Proj Num: 

R/W CLEAR: 04/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Lorrie Flemming / Lorrie FlemmingMAP ID: 

DES: 0200812

KIN: 4601

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  IR-1003

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Bridge Replacement

Bridge 16 over Muddy Fork Creek on Perry Crossing Road

Fed Proj Num: 

R/W CLEAR: 08/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-To Be Assigned / Bruno CanzianMAP ID: 

DES: 0401324

KIN: 4601

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  ST-1013

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Small Structure Replacement

0.49 mile E of SR 5 over Page Ditch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0200466

KIN: 4101

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: R-26421

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Small Structure Replacement

3.15 miles E of SR 5 over Van Natta Ditch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0200468

KIN: 4101

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: R-26421

PRE QUAL CODES : 

DESIGNED ORG.: 

Beautification / Wildflowers

I-74 and I-465 E interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300638

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-74

CONTRACT: R-27713

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-70 and Post Rd interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300639

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27714

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-865 and I-65 interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300640

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Boone DISTRICT: Greenfield

ROUTE:  I-65

CONTRACT: R-27715

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Traffic Signals Modernization

At Locust Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 029

DES: 0400983

KIN: 3530

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At Sim Hodgin Parkway/Reid Hospital

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 029

DES: 980297B

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At Waterfall Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 029

DES: 980297C

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Page 83 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Industries Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 029

DES: 980297E

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At IU E Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 029

DES: 980297F

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Modernize Continuous Lighting

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Manoj SutariaMAP ID: 029

DES: 980298W

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Sign Modernization (Series Of Units)

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAP ID: 029

DES: 980298X

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Functional

From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0300687

KIN: 3485

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: R-28930

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Road Reconstruction (3R/4R Standards)

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5   Relinquishment signed

Fed Proj Num: 

R/W CLEAR: 02/01/2007  U

L/A CODE: 3907

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9230000

KIN: 3485

RELINQ REQ: Yes

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: R-28930

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

New Sign Installation

From 0.5 mile W of SR 5 to 3.0 miles  E of SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 

DES: 973000X

KIN: 3485

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: R-28930

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Environmental Mitigation

From 0.5 mile W of SR 5 to 3.0 miles  E of SR 5

Fed Proj Num: 

R/W CLEAR: 01/05/2007  C

L/A CODE: 4900

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9930001

KIN: 3485

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  US-20

CONTRACT: R-28930

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Traffic Signals Modernization

At Miller St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 000253A

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Sign Modernization (Series Of Units)

From 1.7 miles W of SR 9 to SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAP ID: 

DES: 000253X

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Road Rehabilitation (3R/4R Standards)

From 1.7 miles W of SR 9 to SR 9

Fed Proj Num: 

R/W CLEAR: 08/15/2007  U

L/A CODE: 4367

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9802530

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Road Rehabilitation (3R/4R Standards)

From SR 28 to SR 26

Fed Proj Num: 

R/W CLEAR: 12/11/2006  C

L/A CODE: 4009

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9706580

KIN: 3734

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

Bridge over Big Duck Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Greg CarletonMAP ID: 

DES: 9906581

KIN: 3734

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Traffic Signals Modernization

At SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 990658A

KIN: 3734

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Flashers, Modernize

At SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 990658B

KIN: 3734

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Grant DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Sign Modernization (Series Of Units)

From SR 28 to SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAP ID: 

DES: 990658X

KIN: 3734

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

HMA Overlay, Preventive Maintenance

From US 150 to Ky State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/19/2006RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0501209

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28949

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

New Sign Installation

From 0.5 km E of US 20 bypass to 2.8  km E of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 234

DES: 0002910

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Sunnyside Ave, 1.5 km S of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 234

DES: 0003010

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 234

DES: 0003110

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Lewis Ave, 2.4 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 234

DES: 0003210

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Page 86 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Closed Loop Interconnect System

From Sunnyside Ave to CR 15

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 234

DES: 0003310

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Bridge Deck Replacement & Widening

Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jim ReilmanMAP ID: 234

DES: 0003410

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Railroad Protection & Surface

NS crossing at Sunnyside Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAP ID: 234

DES: 0200960

KIN: 3828

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1015

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Railroad Section

Median Construction

Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass

Fed Proj Num: 

R/W CLEAR: 10/01/2007  R

L/A CODE: 4153

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 234

DES: 9700330

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Road Reconstruction (3R/4R Standards)

County Road 300S between US 231 and Ladoga Road

Fed Proj Num: 

R/W CLEAR: 01/17/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0200821

KIN: 

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  IR-1004

CONTRACT: R-29146

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

HMA Overlay, Functional

From 4.68 miles N to 6.48 miles N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600634

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE:  SR-59

CONTRACT: R-29204

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Beautification / Wildflowers

I-70 and Wilbur Wright Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Jeanette Wilson / Jeanette WilsonMAP ID: 

DES: 0401293

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-29213

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Beautification / Wildflowers

I-74 and SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Jeanette Wilson / Jeanette WilsonMAP ID: 

DES: 0401289

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  I-74

CONTRACT: R-29240

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-69 and SR 67 S

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Jeanette Wilson / Jeanette WilsonMAP ID: 

DES: 0401291

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: R-29241

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Traffic Signals Modernization

At Rooker Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAP ID: 067

DES: 0100822

KIN: 3942

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  SR-144

CONTRACT: R-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

New Sign Installation

From 0.35 km E of SR 67 to Johnson Road (CR 400E)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 067

DES: 0100823

KIN: 3942

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  SR-144

CONTRACT: R-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Median Construction

From 0.35 km E of SR 67 to Johnson Rd (CR 400E)

Fed Proj Num: 

R/W CLEAR: 10/01/2007  U

L/A CODE: 4325

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 067

DES: 9902960

KIN: 3942

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  SR-144

CONTRACT: R-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Road Reconstruction (3R/4R Standards)

Nelson Road from 1.50 mi NW of SR 262 to 2.0 mi NW of SR 262

Fed Proj Num: 

R/W CLEAR: 01/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/18/2007RESPONSIBLE: RFC-Eric Brunn / Jeffrey DrakeMAP ID: 

DES: 0200879

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Ohio DISTRICT: Seymour

ROUTE:  IR-1003

CONTRACT: R-29527

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

HMA Overlay, Preventive Maintenance

From I-69 to 2.44 miles N of SR 32/SR 38 End of Dual Lanes

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0200164

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: RS-26390

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Page 88 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From SR 9 to 2.01 miles E of SR 9(Entrance to Mounds State Park)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0200172

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-232

CONTRACT: RS-26398

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

HMA Overlay, Preventive Maintenance

SR 13 to SR 213

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0300477

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Grant DISTRICT: Greenfield

ROUTE:  US-35

CONTRACT: RS-27548

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

HMA Overlay, Preventive Maintenance

SR 9/SR 67 to 3.67 mi W of SR 3(WCL of Sulphur Springs)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/08/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0300478

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  US-36

CONTRACT: RS-28002

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Functional

SR 13 to SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501200

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SR-14

CONTRACT: RS-28596

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

HMA Overlay, Functional

E jct of US 24 to SR 14

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501227

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SR-9

CONTRACT: RS-28607

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Partial 3-R

SR 135 to SR 64

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600263

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-337

CONTRACT: RS-28819

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Shoulder Rehabilitation And Repair

SR 5 to SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0501218

KIN: 4814

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: RS-29132

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

From SR 5 to SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0600323

KIN: 4814

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  SR-120

CONTRACT: RS-29132

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Partial 3-R

W of Curry Pike to SR-37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600605

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-48

CONTRACT: RS-29178

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Partial 3-R

SR 3/7 to Greensburg St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600607

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-29180

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Partial 3-R

SR-56 to Aulenbach Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600768

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  US-421

CONTRACT: RS-29313

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

From Kentucky state line to Ohio state line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0501180

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  I-275

CONTRACT: RS-29473

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

80.6 RP to 94.0 RP

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710087

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  I-65

CONTRACT: RS-29474

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Traffic Signals Modernization

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0600662

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: T-29198

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Signal Installation

South Street/Franklin Lakes Blvd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0600579

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: T-29199

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

New Signal Installation

Wicker Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0600578

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Marion DISTRICT: Seymour

ROUTE:  SR-37

CONTRACT: T-29200

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Traffic Signals Modernization

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0600664

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Various DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: T-29202

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Enhancement

Town of Plainfield's Main Street /U.S. 40 National Road Streetscape

Fed Proj Num: 

R/W CLEAR: 04/14/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/30/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0200978

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Painting

Over Kankakee River, 4.59 miles S of SR 8

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0501281

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Jasper DISTRICT: LaPorte

ROUTE:  SR-49

CONTRACT: B-29349

PRE QUAL CODES : 

DESIGNED ORG.: 

Road Reconstruction (3R/4R Standards)

CR 600E, from US 24 Bypass to appx 1500' S of CR 600E and Old US 24

Fed Proj Num: 

R/W CLEAR: 06/30/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 08/30/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400032

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  IR-1001

CONTRACT: R-29471

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

HMA Overlay, Preventive Maintenance

From SR 1 to US 27

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0300080

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-67

CONTRACT: RS-27045

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

From 1.33 mi E of I-465 (Post Rd) to 4.61 mi E of SR 9(Johnson's Ck)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0300483

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: RS-28004

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Preventive Maintenance

US 41 from 0.98 mi N of Ky line to 4.12 mi N of Ky line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 08/28/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0500152

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: RS-28468

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

Partial 3-R

College Mall Rd to SR-446

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600603

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: RS-29175

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

PCCP Patching

.3 miles E of Agrico Lane to US-31

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600604

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-29176

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Partial 3-R

US-31 to Hayden Pike

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/22/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600739

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-29287

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Road Reconstruction (3R/4R Standards)

International Dr to E side of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600769

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-58

CONTRACT: RS-29332

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

From CR 400 E to SR 19

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Jamile Smith /MAP ID: 

DES: 0600006

KIN: 

RELINQ REQ: TBD

LETTING DATE: 11/28/2007 

COUNTY: Fulton DISTRICT: LaPorte

ROUTE:  SR-14

CONTRACT: RS-29391

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Westfield - Monon Greenway extension Phase 1, from 146 th St to 156th St

Fed Proj Num: 

R/W CLEAR: 07/20/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/16/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301159

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1004

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bike/Pedestrian Facilities

Pumpkinvine Nature Trail - Phase 4

Fed Proj Num: 

R/W CLEAR: 11/08/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/01/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500820

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  ST-1006

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge #14 over Wolf Creek on CR 400N

Fed Proj Num: 

R/W CLEAR: 01/10/2003  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/12/2003RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0200730

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  IR-1007

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge #42 over Gravel Creek on Elkinsville Road 1.5 mile +/- SR of SR 135 S

Fed Proj Num: 

R/W CLEAR: 05/31/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0100151

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  ST-1002

CONTRACT: B-27087

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Bridge Deck Replacement

Bridge over Mississinewa River, 0.82 mile S of SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-George Snyder / Stephanie WagnerMAP ID: 

DES: 0400303

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: B-28799

PRE QUAL CODES : 

DESIGNED ORG.: Fink, Roberts & Petrie, Inc.

Replace Superstructure

Bridge over Kankakee River, 0.45 mile W of SR 39

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/14/2007RESPONSIBLE: RFC-George Snyder / To Be AssignedMAP ID: 

DES: 0201040

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-8

CONTRACT: B-29001

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Bridge Rehabilitation Or Repair

Bridge over Gary Avenue, 0.49 mile W of I 80/90 Toll Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-George Snyder / To Be AssignedMAP ID: 

DES: 0201063

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  SR-912

CONTRACT: B-29006

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Flashers, Modernize

At CR 965W

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 

DES: 0400986

KIN: 1675

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: B-29013

PRE QUAL CODES : 

DESIGNED ORG.: Signals

New Road Construction, HMA

Indiana approach to bridge over Wabash River at Mt Carmel, Illinois

Fed Proj Num: 

R/W CLEAR: 09/01/2007  R

L/A CODE: 4347

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-William Dittrich / John HardestyMAP ID: 

DES: 9802702

KIN: 1675

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: B-29013

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge (over US 20) under Locust Rd, 0.99 mile E of SR 23

Fed Proj Num: 

R/W CLEAR: 09/15/2007  U

L/A CODE: 4434

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9901720

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: B-29015

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Bridge Rehabilitation Or Repair

Bridge over I-69 on CR 200N, 2.52 miles S of SR 127

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-To Be Assigned / William RichterMAP ID: 

DES: 0101522

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  I-69

CONTRACT: B-29100

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Small Structure Replacement

Over Martin Ditch , 0.6 mile N of I-69

Fed Proj Num: 

R/W CLEAR: 06/30/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 037

DES: 0200884

KIN: 3768

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Added Travel Lanes

From I-69 to 0.21 mile E of Tonkle Rd,  N of  Fort Wayne

Fed Proj Num: 

R/W CLEAR: 09/15/2007  R

L/A CODE: 4000

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 037

DES: 9700220

KIN: 3768

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Traffic Signals Modernization

At Tonkel Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAP ID: 037

DES: 990022A

KIN: 3768

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAP ID: 037

DES: 990022X

KIN: 3768

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Intersect. Improv. W/ Added Turn Lanes

Intersection of 6th Street /Rickey Road

Fed Proj Num: 

R/W CLEAR: 02/15/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0101128

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: White DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Intersection Improvement

17th at Fee Lane

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/08/2007RESPONSIBLE: RFC-Bruno Canzian / Doug ValmoreMAP ID: 

DES: 0500960

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  ST-1018

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Clark Dietz

Signing

Programmatic Sign Improvement in Benton County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/10/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501054

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Benton DISTRICT: Crawfordsville

ROUTE:  IR-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Access Control

From I-65 to Lake/Porter County Line

Fed Proj Num: 

R/W CLEAR: 06/01/2007  U

L/A CODE: 1772

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Anne Rearick / Mariann QuinnMAP ID: 

DES: 7401501

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-30

CONTRACT: R-24732

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 4

Small Structure, Replacement

At E side of Elizabeth

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 4670

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 9032075

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-11

CONTRACT: R-25256

PRE QUAL CODES : 

DESIGNED ORG.: Seymour Dist. Coordinators

Small Structure, Replacement

0.25 mile W of SR 69 N in Mt Vernon

Fed Proj Num: 

R/W CLEAR: 04/05/2006  C

L/A CODE: 3488

DESIGNED BY: State

READY FOR CONTRACT: 09/13/2007RESPONSIBLE: RFC-Anne Rearick / Corey PresslerMAP ID: 

DES: 9304260

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Posey DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-26456

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 4
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Beautification / Wildflowers

US 31 and I-465 S interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300641

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: R-27716

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-74 and SR 9 interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300642

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  I-74

CONTRACT: R-27717

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-70 and US 40 interchange in Richmond - wildflowers and native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300643

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27718

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-70 and SR 3 interchange - wildflower/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300644

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27719

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-69 and SR 332 interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300645

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: R-27720

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-70 and I-465 E interchange - wildflower/native grasses - erosion control

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300646

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27721

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Beautification / Wildflowers

I-69 and SR 13 Interchange - wildflowers/native grasses

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 0300647

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: R-27722

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Small Structure Replacement

1.78 miles E of SR 227

Fed Proj Num: 

R/W CLEAR: 12/01/2007  L

L/A CODE: 5023

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Niru Shah / Tom StingleyMAP ID: 

DES: 0100457

KIN: 4745

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-121

CONTRACT: R-28555

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Small Structure Replacement

2.22 miles E of SR 227

Fed Proj Num: 

R/W CLEAR: 12/01/2007  L

L/A CODE: 5022

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-Niru Shah / Tom StingleyMAP ID: 

DES: 0100458

KIN: 4745

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-121

CONTRACT: R-28555

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Preventive Maintenance

From Fountain/Montgomery County Line to W end of bridge over Sugar Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0501067

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  US-136

CONTRACT: R-28854

PRE QUAL CODES : 

DESIGNED ORG.: 

New Sign Installation

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAP ID: 

DES: 0100910

KIN: 3602

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Replace Superstructure

Bridge over Snapp Creek, 0.82 mile N of US 50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-George Snyder / Greg CarletonMAP ID: 

DES: 9702750

KIN: 3602

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Rubblize PCCP & HMA Overlay

Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

Fed Proj Num: 

R/W CLEAR: 09/03/1997  N

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9707140

KIN: 3602

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Traffic Signals Modernization

At Second Street and Main Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 0200245

KIN: 4055

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28985

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAP ID: 

DES: 0200246

KIN: 4055

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28985

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Road Rehabilitation (3R/4R Standards)

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

Fed Proj Num: 

R/W CLEAR: 06/19/2006  C

L/A CODE: 4211

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9706570

KIN: 4055

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28985

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Pipe Lining

7.55 miles N of US 52

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600644

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  SR-101

CONTRACT: R-29195

PRE QUAL CODES : 

DESIGNED ORG.: 

Sight Distance Improvement

At Scott Ridge Road (CR 950E), 1.5 miles W of SR 129

Fed Proj Num: 

R/W CLEAR: 07/18/2006  C

L/A CODE: 4595

DESIGNED BY: State

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-To Be Assigned / Joseph BrunoMAP ID: 

DES: 9902760

KIN: 

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  SR-250

CONTRACT: R-29214

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Pipe Lining

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0710001

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Washington DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: R-29387

PRE QUAL CODES : 

DESIGNED ORG.: 

HMA Overlay, Preventive Maintenance

SR 70 S jct to 0.44 mi  S of SR 62 N jct (Brown St in Dale)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400846

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  US-231

CONTRACT: RS-28223

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

On SR 56 from 4th St to the Railroad Tracks at US-50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600260

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-56

CONTRACT: RS-28816

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Page 98 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

PCCP Patching

W jct SR 46/3 to Muddy Fork Sand Creek Bridge

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600425

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  SR-3

CONTRACT: RS-28892

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

From US 20 to US 12

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/22/2007RESPONSIBLE: RFC-Corey Schamberger /MAP ID: 

DES: 0501266

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-212

CONTRACT: RS-29117

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From US 12 (Columbus Ave) to SR 152

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/29/2007RESPONSIBLE: RFC-Mark Pittman /MAP ID: 

DES: 0501270

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: RS-29121

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

PCCP Patching

Muddy Fork Sand Creek bridge to 2/4 lane transition

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/05/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600565

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  SR-3

CONTRACT: RS-29170

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Functional

Hayden Pike to SR 3/7

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600606

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: RS-29179

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Preventive Maintenance

SR 3 to Newpoint interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0501246

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  I-74

CONTRACT: RS-29207

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Partial 3-R

Flat Rock River Bridge to I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600771

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: RS-29314

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Partial 3-R

US 50 to SR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAP ID: 

DES: 0600813

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-1

CONTRACT: RS-29363

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

New Road Construction

Frontage roads from SR 55 (Taft St) to Merrillville Rd .125 miles W of SR 53

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 09/10/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501100

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: T-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

From 7th St to River Rd and CR 400 S to Bunker Hill

Fed Proj Num: 

R/W CLEAR: 05/26/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401032

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Grand Calumet Bike Trail - Phase 1

Fed Proj Num: 

R/W CLEAR: 08/18/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/02/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500821

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1033

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Historical Site Preservation

Rehab Wabash River Greenway Historic Truss Bridge, NBI# none

Fed Proj Num: 

R/W CLEAR: 08/18/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/02/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500837

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Wells DISTRICT: Fort Wayne

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Enhancement

Ohio River Greenway Intermodal connect of Jeffersonvl, Clarksville, New Albany

Fed Proj Num: 

R/W CLEAR: 04/15/2002  N

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 9981760

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge #94 over E Fork Blue Creek, carrying Blue Creek

Fed Proj Num: 

R/W CLEAR: 09/01/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0088440

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  ST-1000

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Howard J. Barth & Assoc, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Replacement

Bridge #104 over Eeal River on CR 450 E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/11/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0501042

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  IR-1008

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

New Br, Precast 3 Sided Culvert

0.74 mile N of US 421

Fed Proj Num: 

R/W CLEAR: 11/23/2004  C

L/A CODE: 4024

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 9801710

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE:  SR-29

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Bridge Rehabilitation Or Repair

Bridge over White River, 0.9 mile N of SR 56

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-George Snyder / Jeff ClantonMAP ID: 

DES: 9612490

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  US-41

CONTRACT: B-23280

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Deck Overlay

Bridge over White River, 0.66 mile N of SR 32 S jct

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-George Snyder / Stephanie WagnerMAP ID: 

DES: 0400301

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  SR-9

CONTRACT: B-28800

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Bridge Rehabilitation Or Repair

Bridge over I-69, 0.93 mile N of SR 38 on old SR 132

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-George Snyder / To Be AssignedMAP ID: 

DES: 0101428

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  I-69

CONTRACT: B-28801

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Bridge Deck Overlay

CR 1050E bridge over I-70, 2.92 miles W of SR 109

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400966

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: B-28921

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Br Repl, Precast 3 Sided Culvert

Bridge over Williams Ditch, 4.53 miles E of US 421

Fed Proj Num: 

R/W CLEAR: 12/02/2004  C

L/A CODE: 4254

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9901780

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-8

CONTRACT: B-29026

PRE QUAL CODES : 

DESIGNED ORG.: Wilcox Professional Services, LLC
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Painting

153rd Ave over I-65, 3.58 miles N of SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600550

KIN: 4823

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29171

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Bridge Painting

137th Ave over I-65, 1.73 mile S of US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600551

KIN: 4823

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29171

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Bridge Painting

113th Ave over I-65, 1.36 miles N of US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600552

KIN: 4823

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29171

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Bridge Painting

101st Ave over I-65, 2.50 mile S of US 30

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Michael Miltz /MAP ID: 

DES: 0600553

KIN: 4823

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  I-65

CONTRACT: B-29171

PRE QUAL CODES : E(M), 0998

DESIGNED ORG.: 

Added Travel Lanes, HMA

From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR: 10/01/2007  U

L/A CODE: 3782

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Runfa Shi / Gary PenceMAP ID: 147

DES: 8824615

KIN: 0845

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-45

CONTRACT: IR-28423

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Traffic Signals Modernization

At Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAP ID: 147

DES: 947897A

KIN: 0845

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  SR-45

CONTRACT: IR-28423

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Intersection Improvement

Main Street, Wiggs Street and Industrial Dr at Canadian National RR tracks

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400897

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1010

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

Intersection of 104th St and Olio Rd

Fed Proj Num: 

R/W CLEAR: 06/09/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0500901

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Intersect. Improv. W/ Added Turn Lanes

CR 32 at CR 17

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/11/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501070

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  IR-1003

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Small Structure Replacement

3.99 miles N of I-70

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 5021

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Niru Shah / Teresa GrayMAP ID: 

DES: 0100552

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-227

CONTRACT: R-28553

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

New Road Construction

From I-64 via SR 57 corridor to 2.6 miles N of I-64

Fed Proj Num: 

R/W CLEAR: 05/03/2008  L

L/A CODE: 4988

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 

DES: 0500436

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: R-29023

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over I-69 on Nobles Chapel Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 

DES: 0600794

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: R-29023

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

New Br, Precast Box Culvert

Bridge over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 

DES: 0600795

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: R-29023

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

New Br, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over I-69 and Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 

DES: 0600796

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  SR-68

CONTRACT: R-29023

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Precast 3 Sided Culvert

Ramp "B" over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 

DES: 0600797

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: R-29023

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

New Br, Precast 3 Sided Culvert

Bridge over Barn Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 

DES: 0600798

KIN: 9293

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  PR-69

CONTRACT: R-29023

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Sight Distance Improvement

From 3.04 km E of SR 3 to 3.2 km E of SR 3

Fed Proj Num: 

R/W CLEAR: 10/15/2007  U

L/A CODE: 4341

DESIGNED BY: State

READY FOR CONTRACT: 10/03/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901450

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Delaware DISTRICT: Greenfield

ROUTE:  SR-28

CONTRACT: R-29040

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Sight Distance Improvement

At CR 500E

Fed Proj Num: 

R/W CLEAR: 06/01/2007  U

L/A CODE: 4296

DESIGNED BY: State

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-John Wright / To Be AssignedMAP ID: 

DES: 9901090

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Noble DISTRICT: Fort Wayne

ROUTE:  SR-8

CONTRACT: R-29093

PRE QUAL CODES : 

DESIGNED ORG.: Troyer Group

HMA Overlay, Preventive Maintenance

SR 70 to S jct SR 37; N jct SR 37 to 1.26 mi E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400849

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: RS-28228

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District

HMA Overlay, Functional

From 0.67 miles W of Owen County Line to US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/10/2007RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0501050

KIN: 

RELINQ REQ: No

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  SR-42

CONTRACT: RS-29143

PRE QUAL CODES : 

DESIGNED ORG.: 

Raised Pavement Markings, Refurbished

Various locations in the Vincennes District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600758

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/09/2008 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: T-29298

PRE QUAL CODES : 

DESIGNED ORG.: 
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Phase 1 Bike Network in Crown Point

Fed Proj Num: 

R/W CLEAR: 08/31/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101333

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  IR-1025

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Rehabilitation Or Repair

Rehab Joan Marchand Bridge for use in the Pigeon Creek Greenway system Ohio St

Fed Proj Num: 

R/W CLEAR: 09/06/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/21/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401193

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  IR-1004

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Canals / Locks & Dams

Delphi Canal - construct boat, dock and shed

Fed Proj Num: 

R/W CLEAR: 09/10/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/25/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500803

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  SP-BLDG

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Flashers, Modernize

At Piqua Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 000081A

KIN: 3775

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-224

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Intersect. Improv. W/ Added Turn Lanes

1.7 miles E of US 27 (S jct) at Piqua Rd

Fed Proj Num: 

R/W CLEAR: 05/11/2006  C

L/A CODE: 3999

DESIGNED BY: State

READY FOR CONTRACT: 10/25/2007RESPONSIBLE: RFC-Ed Tang / Susan J. DoellMAP ID: 

DES: 9800810

KIN: 3775

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-224

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Enhancement

Franklin County Bridge # 73 Rehabilitation

Fed Proj Num: 

R/W CLEAR: 04/30/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101357

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: B-27597

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Br Repl, Cont. Rc Slab

Bridge over Little Lick Creek, 0.82 mile E of SR 3

Fed Proj Num: 

R/W CLEAR: 09/01/2007  U

L/A CODE: 4370

DESIGNED BY: State

READY FOR CONTRACT: 10/25/2007RESPONSIBLE: RFC-Anne Rearick / Tam T. NguyenMAP ID: 

DES: 0013500

KIN: 

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: B-28802

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Welded Steel Thru Girder

New Bridge over Tanner's Creek in Lawrenceburg

Fed Proj Num: 

R/W CLEAR: 01/18/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/26/2007RESPONSIBLE: RFC-M. Sean Porter / M. Sean PorterMAP ID: 

DES: 0600726

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  ST-1001

CONTRACT: B-29261

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Interchange Modification

At the US 40/Washington Street and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR: 02/01/1998  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0300417

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Added Travel Lanes

Mainline from N of Airport Expressway to N of US 40

Fed Proj Num: 

R/W CLEAR: 05/17/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600638

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over Minnesota St SB

Fed Proj Num: 

R/W CLEAR: 11/01/2007  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600639

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over CSX SB, S of US 40

Fed Proj Num: 

R/W CLEAR: 11/01/2007  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600640

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Concrete

Bridge over US 40 (Washington Street) SB

Fed Proj Num: 

R/W CLEAR: 11/01/2007  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 0600641

KIN: 4314

RELINQ REQ: TBD

LETTING DATE: 01/24/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement, Special

Bridge on I-465 (W leg) over Minnesota St (NB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829311

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement, Special

Bridge on I-465 (W leg) over CSX RR, S of US 40 (NB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829312

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Bridge Replacement, Special

Bridge on I-465 (W leg) over US 40 (Washington St) NB

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/01/2007RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829313

KIN: 4314

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Flashers, Modernize

At Quince Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 10/25/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 0002700

KIN: 3893

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-28277

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Intersect. Improv. W/ Added Turn Lanes

At Quince Rd

Fed Proj Num: 

R/W CLEAR: 10/01/2007  U

L/A CODE: 4161

DESIGNED BY: State

READY FOR CONTRACT: 10/25/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 8351230

KIN: 3893

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  US-20

CONTRACT: R-28277

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Small Structure, Replacement

Over Little Indian Creek (Conn Ditch), 1.0 mile N of SR 16

Fed Proj Num: 

R/W CLEAR: 03/22/2006  C

L/A CODE: 4676

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9966050

KIN: 

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: R-29024

PRE QUAL CODES : 

DESIGNED ORG.: Burgess & Niple, LTD.

Small Structure Replacement

3.38 miles E of SR 650

Fed Proj Num: 

R/W CLEAR: 11/15/2006  L

L/A CODE: 4369

DESIGNED BY: State

READY FOR CONTRACT: 10/25/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9903160

KIN: 

RELINQ REQ: No

LETTING DATE: 01/24/2008 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: R-29308

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Bike/Pedestrian Facilities

Portland River Path -build trailhead and 1 mile of trail

Fed Proj Num: 

R/W CLEAR: 03/16/2006  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500818

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement, Other Construction

Bridge #81 over Paint Creek on CR 150E

Fed Proj Num: 

R/W CLEAR: 05/30/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 10/30/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0300998

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Carroll DISTRICT: LaPorte

ROUTE:  IR-1003

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Replacement

Bridge #226 over Yellow River on S Michigan Road

Fed Proj Num: 

R/W CLEAR: 04/08/2005  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/09/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500089

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  ST-1025

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Br Repl, Comp.Cont.Pres.Conc.Bulb T-Beam

Bridge over Little Pigeon Creek, 1.88 miles N of SR 162

Fed Proj Num: 

R/W CLEAR: 07/26/2006  C

L/A CODE: 3893

DESIGNED BY: State

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9620010

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-245

CONTRACT: B-27002

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Scour Protection (Erosion)

Various bridges in the Greenfield District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/31/2007RESPONSIBLE: RFC-George Snyder /MAP ID: 

DES: 0300739

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: B-27313

PRE QUAL CODES : C(B)

DESIGNED ORG.: Bridge Rehab

New Br, Precast 3 Sided Culvert

Bridge over UNT of White Lick Crk., 1.56 miles N of Morgan/Hendricks County Line

Fed Proj Num: 

R/W CLEAR: 11/22/2005  C

L/A CODE: 4455

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9900800

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  SR-267

CONTRACT: B-28741

PRE QUAL CODES : C(B), D(A), 0103

DESIGNED ORG.: HNTB Corporation

Scour Protection (Erosion)

Various bridges in the Crawfordsville District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Asfahan U Khan / George SnyderMAP ID: 

DES: 0400643

KIN: 

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: B-29071

PRE QUAL CODES : 

DESIGNED ORG.: Bridge Rehab

Bridge Deck Overlay

SB bridge over Redwood Creek, 1.99 miles S of SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400813

KIN: 4595

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Warren DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: B-29073

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

NB bridge over Redwood Creek, 1.99 miles S of SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400817

KIN: 4595

RELINQ REQ: No

LETTING DATE: 02/06/2008 

COUNTY: Warren DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: B-29073

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Road Reconstruction (3R/4R Standards)

Fr CR 600S and Shelby CR 500E E along CR 600S to CR 575E then N CR 500S

Fed Proj Num: 

R/W CLEAR: 09/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-Fike Abbasi / Mary DohertyMAP ID: 

DES: 0200824

KIN: 4383

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1004

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Rehabilitation Or Repair

Hancock Bridge #129 on CR 600S over tributary of Big Blue River near CR 600E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0300767

KIN: 4383

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1007

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Rehabilitation Or Repair

Hancock Bridge 124 over tributary of Big Blue Rv on CR 600E near CR 500S

Fed Proj Num: 

R/W CLEAR: 09/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0300774

KIN: 4383

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1004

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Small Structures & Drains Construction

Overflow structure on CR 575E near Bridge 104

Fed Proj Num: 

R/W CLEAR: 09/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0300775

KIN: 4383

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  IR-1008

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Small Structure Replacement

1.45 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 02/27/2008  L

L/A CODE: 4758

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/13/2008RESPONSIBLE: RFC-Niru Shah / Teresa GrayMAP ID: 

DES: 0100451

KIN: 4718

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28784

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Small Structure Replacement

1.65 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 02/27/2008  L

L/A CODE: 4759

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/13/2008RESPONSIBLE: RFC-Niru Shah / Teresa GrayMAP ID: 

DES: 0100452

KIN: 4718

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28784

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Road Reconstruction (3R/4R Standards)

At the intersection of Schuler (CR 3) and Turkey Neck (CR 86), NW of Paragon

Fed Proj Num: 

R/W CLEAR: 04/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-Paul Myers / Hasmukh PatelMAP ID: 

DES: 0200793

KIN: 4767

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: R-29319

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

New Bridge, Other

Bridge # 250  for Base Line road over Butler Branch

Fed Proj Num: 

R/W CLEAR: 04/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-Paul Myers / Hasmukh PatelMAP ID: 

DES: 0501261

KIN: 4767

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Morgan DISTRICT: Seymour

ROUTE:  IR-1006

CONTRACT: R-29319

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

HMA Overlay, Preventive Maintenance

I-164 to Ellerbusch Road, 1.51 miles E of I-164

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0500718

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-662

CONTRACT: RS-28658

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

HMA Overlay, Preventive Maintenance

From CR 550 S to SR 14

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/07/2007RESPONSIBLE: RFC-Corey Schamberger /MAP ID: 

DES: 0500274

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/06/2008 

COUNTY: Pulaski DISTRICT: LaPorte

ROUTE:  US-35

CONTRACT: RS-29525

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Bike/Pedestrian Facilities

Cardinal Greenway - Ph 3; Industries Rd. to Roundbarn Rd -

Fed Proj Num: 

R/W CLEAR: 10/29/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401067

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SP-BIKE

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge #60 over Branch of Jersey Park Creek on Greenville Borden Rd

Fed Proj Num: 

R/W CLEAR: 10/15/2007  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 11/16/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 8441860

KIN: 

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc.

Bridge Replacement

Bridge #76 over Big Graham Creek on CR 800S

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9786880

KIN: 

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Replacement

Old US 231 bridge over Ohio River, at North side of Owensboro, Kentucky

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/14/2007RESPONSIBLE: RFC-William Dittrich / George SnyderMAP ID: 

DES: 0401326

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-161

CONTRACT: B-29075

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Br Repl, Precast 3 Sided Culvert

Over Debatty Prong

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah / Henry BrownMAP ID: 

DES: 0200017

KIN: 4838

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: B-29211

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

New Bridge Construction

Bridge over UNT Little Lick Creek on CR 200E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-John Jordan / Henry BrownMAP ID: 

DES: 0401331

KIN: 4838

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  IR-1011

CONTRACT: B-29211

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Signing Installation / Repair

At SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAP ID: 019

DES: 0300233

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Lighting Installation / Maintenance

At SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAP ID: 019

DES: 0300234

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Traffic Signals Modernization

At Progress Drive, 0.2 mile W of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 019

DES: 0300235

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-26

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At SR 26 and SB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 019

DES: 0300236

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At SR 26 and NB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAP ID: 019

DES: 0300237

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Park East Blvd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 019

DES: 0500999

KIN: 4267

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-26

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Interchange Modification

At SR 26

Fed Proj Num: 

R/W CLEAR: 03/01/2007  L

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAP ID: 019

DES: 9802780

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Pavement Replacement

From 1.19 miles to 0.25 mile W of Wabash River

Fed Proj Num: 

R/W CLEAR: 01/24/2007  C

L/A CODE: 4419

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 0012820

KIN: 4490

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: R-28941

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Environmental Mitigation

Wetland mitigation for US 40 Road Reconstruction (0012820)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Asfahan U Khan /MAP ID: 

DES: 0400596

KIN: 4490

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  US-40

CONTRACT: R-28941

PRE QUAL CODES : 

DESIGNED ORG.: 

Br Repl, Precast 3 Sided Culvert

Over Crooked Creek

Fed Proj Num: 

R/W CLEAR: 05/27/1998  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 0200025

KIN: 3718

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Pavement Repair Or Rehabilitation

From SR 167 to SR 1

Fed Proj Num: 

R/W CLEAR: 10/26/2007  U

L/A CODE: 4403

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9706590

KIN: 3718

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge over Mud Creek, 1.93 miles E of SR 167

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9906591

KIN: 3718

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Sign Modernization (Series Of Units)

From SR 167 to SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAP ID: 

DES: 990659X

KIN: 3718

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Traffic Signals Modernization

At 131st St, 1.66 km N of I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAP ID: 

DES: 0002710

KIN: 3827

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-29085

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersect. Improv. W/ Added Turn Lanes

At 131st St, 1.66 km N of I-69

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 4152

DESIGNED BY: State

READY FOR CONTRACT: 11/01/2007RESPONSIBLE: RFC-John Wright / Jim LoewMAP ID: 

DES: 9901380

KIN: 3827

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-37

CONTRACT: R-29085

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Small Structure Replacement

3.94 miles S of SR 59/SR 246

Fed Proj Num: 

R/W CLEAR: 08/01/2007  R

L/A CODE: 4592

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/21/2007RESPONSIBLE: RFC-David Whitworth / Martha ChernetMAP ID: 

DES: 0100495

KIN: 

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Clay DISTRICT: Crawfordsville

ROUTE:  SR-157

CONTRACT: R-29247

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Small Structure Replacement

0.53 mile E of SR 56 (E jct)

Fed Proj Num: 

R/W CLEAR: 11/01/2007  U

L/A CODE: 4545

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9804630

KIN: 

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Orange DISTRICT: Vincennes

ROUTE:  US-150

CONTRACT: R-29296

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

Pavement Repair Or Rehabilitation

From 1.88 miles E of I-465 to 0.4 miles E of SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0500537

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-29361

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Page 113 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

2.70 miles E of US 231 to SR 245 E jct at St Claus

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/21/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400867

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  SR-162

CONTRACT: RS-28665

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

HMA Functional Overlay on PCCP

From .5 mile N of Division Rd to US 30

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/21/2007RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0600004

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-49

CONTRACT: RS-29123

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

HMA Overlay, Preventive Maintenance

From SR 2 to 113th Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/21/2007RESPONSIBLE: RFC-Molly Mooney /MAP ID: 

DES: 0501271

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  US-231

CONTRACT: RS-29498

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Traffic Signals Modernization

Hohman Ave from Gostlin to Douglas and to Hammond

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 12/01/2007RESPONSIBLE: RFC-Bob Rhoades /MAP ID: 

DES: 9980120

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Lake DISTRICT: LaPorte

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Br Repl, Cont. Rc Slab

Bridge over Marsh Creek, 2.5 miles E of US 41

Fed Proj Num: 

R/W CLEAR: 08/01/2007  L

L/A CODE: 2698

DESIGNED BY: State

READY FOR CONTRACT: 12/01/2007RESPONSIBLE: RFC-Anne Rearick / Tam T. NguyenMAP ID: 

DES: 8346520

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Sullivan DISTRICT: Vincennes

ROUTE:  SR-58

CONTRACT: B-25327

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Bridge Channel Correction

Scour protection at various locations in District

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400096

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Various DISTRICT: Fort Wayne

ROUTE:  SP-VARI

CONTRACT: B-29007

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Replacement

Bridge over Coal Branch, 3.1 miles W of SR 63

Fed Proj Num: 

R/W CLEAR: 09/29/2006  C

L/A CODE: 4096

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/28/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9800030

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Vermillion DISTRICT: Crawfordsville

ROUTE:  SR-32

CONTRACT: B-29280

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Repair Or Rehabilitation

Perry St, from SR 28 S to Lithia St

Fed Proj Num: 

R/W CLEAR: 08/25/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/03/2007RESPONSIBLE: RFC-Mike Wink / Bruno CanzianMAP ID: 

DES: 0400031

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Fountain DISTRICT: Crawfordsville

ROUTE:  ST-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Hannum, Wagle & Cline

New Road Construction

Wohlert St between Harcourt St and growth parkway(phase II)

Fed Proj Num: 

R/W CLEAR: 12/09/2006  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 12/01/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0088770

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  ST-1000

CONTRACT: R-26792

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Institution & Park Road Maintenance

Little Turtle and Kilsoquah SRA at Roush Lake

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600805

KIN: 4856

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  SP-PARK

CONTRACT: R-29359

PRE QUAL CODES : 

DESIGNED ORG.: 

Auxiliary Lanes, Accel & Decel or Turn Lanes

1.95 M S of US 224 at entrance to Little Turtle SRA off SR 5

Fed Proj Num: 

R/W CLEAR: 04/18/2007  L

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/05/2007RESPONSIBLE: RFC-Jennifer Braun /MAP ID: 

DES: 0600806

KIN: 4856

RELINQ REQ: TBD

LETTING DATE: 03/05/2008 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE:  SP-PARK

CONTRACT: R-29359

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Road Rehabilitation (3R/4R Standards)

Eastern Ave to E of County Line

Fed Proj Num: 

R/W CLEAR: 08/15/2007  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Janis Kidd / Jeffrey DrakeMAP ID: 

DES: 9381740

KIN: 

RELINQ REQ: No

LETTING DATE: 03/05/2008 

COUNTY: Ripley DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: R-29509

PRE QUAL CODES : 

DESIGNED ORG.: Hannum, Wagle & Cline

Bike/Pedestrian Facilities

Bloomington - VRP Property for trailhead development

Fed Proj Num: 

R/W CLEAR: 10/28/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401111

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  ST-1014

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Pedestrian Walkway in Jeffersonville (Restaurant Row) in Ohio River Greenway

Fed Proj Num: 

R/W CLEAR: 09/13/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500611

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  ST-1006

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

Landersdale Trail - Trail system in Morgan Co

Fed Proj Num: 

R/W CLEAR: 11/07/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/22/2007RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0500826

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Morgan DISTRICT: Crawfordsville

ROUTE:  IR-1005

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Enhancement

Cool Creek North Trail and Randolph Co Bridge #117

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/17/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0600390

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Replacement

Bridge #137 over Big Walnut Creek on CR 100E

Fed Proj Num: 

R/W CLEAR: 01/15/2007  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Shakeel Baig / Bob GrayMAP ID: 

DES: 9982470

KIN: 

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Putnam DISTRICT: Crawfordsville

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Bridge Replacement

Bridge #133 over Stony Creek on 186th Street

Fed Proj Num: 

R/W CLEAR: 09/01/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500085

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1017

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Br Repl, Comp.Steel Beam (Simple Span)

Bridge over Norfolk Southern, 0.2 mile S of US 6 (E jct)

Fed Proj Num: 

R/W CLEAR: 07/01/2007  R

L/A CODE: 4186

DESIGNED BY: State

READY FOR CONTRACT: 12/19/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9803550

KIN: 

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  SR-327

CONTRACT: B-29108

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Bridge Replacement

Bridge over S Fork Leatherwood Creek, 2.26 miles W of SR 446

Fed Proj Num: 

R/W CLEAR: 04/01/2007  L

L/A CODE: 4435

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Anne Rearick / Marc SpearsMAP ID: 

DES: 9611980

KIN: 

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: B-29307

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Bridge Replacement

Bridge #81 over Tough Creek on CR 600N

Fed Proj Num: 

R/W CLEAR: 08/03/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/14/2007RESPONSIBLE: RFC-Eric Brunn / Eric BrunnMAP ID: 

DES: 0300997

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  IR-1009

CONTRACT: B-29416

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Interchange Modification

At US 36 and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR: 03/01/2007  L

L/A CODE: 4562

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829410

KIN: 3555

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Bridge Replacement

Bridge on US 36 over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2007RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAP ID: 001

DES: 9829412

KIN: 3555

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Bridge Replacement

Bridge on 10th Street over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829413

KIN: 3555

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Interchange Modification

At 10th Street and I-465 (W leg) interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2007RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAP ID: 001

DES: 9829414

KIN: 3555

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: IR-29410

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Median Construction

State St from Pence/Mapleton St to Marr Rd

Fed Proj Num: 

R/W CLEAR: 10/01/2008  R

L/A CODE: 4519

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Greg Kicinski / Dennis NeidighMAP ID: 149

DES: 9902930

KIN: 

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: IR-29450

PRE QUAL CODES : 

DESIGNED ORG.: Crawford Murphy & Tilly, Inc

Intersection Improvement

Bittersweet at Cleveland Road, just S of the I-80/90 Toll Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/30/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500180

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  ST-1022

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Safety Revisions

Sidewalk installation on Jefferson Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/19/2007RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0600174

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  ST-1010

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Added Travel Lanes

From Scott Rd to Hadley Rd

Fed Proj Num: 

R/W CLEAR: 09/15/2007  R

L/A CODE: 4001

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 064

DES: 9700260

KIN: 3722

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-14

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Intersection Improvement

At Antwerp Rd/Water St

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 4292

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 12/19/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9601650

KIN: 

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  SR-37

CONTRACT: R-28760

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Small Structure Replacement

Unt to Flat Rock River, 1.35 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 05/23/2006  C

L/A CODE: 4394

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901610

KIN: 4110

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-28785

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Small Structure Replacement

Unt to Harrigan Branch, 1.9 miles E of SR 3

Fed Proj Num: 

R/W CLEAR: 10/19/2006  C

L/A CODE: 4393

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901620

KIN: 4110

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-28785

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Small Structure Replacement

Unt to Flat Rock River, 0.95 mile E of SR 3

Fed Proj Num: 

R/W CLEAR: 06/08/2006  C

L/A CODE: 4392

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9901630

KIN: 4110

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  US-52

CONTRACT: R-28785

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Intersect. Improv. W/ Added Turn Lanes

At Winona St/Detroit St

Fed Proj Num: 

R/W CLEAR: 10/15/2007  L

L/A CODE: 4950

DESIGNED BY: State

READY FOR CONTRACT: 12/19/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0500790

KIN: 4709

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-29008

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Intersect. Improv. W/ Added Turn Lanes

At SR 25 W jct

Fed Proj Num: 

R/W CLEAR: 10/15/2007  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/19/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0500791

KIN: 4709

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-29008

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Small Structure Replacement

Over Boggs Ditch, 7.94 miles E of SR 19

Fed Proj Num: 

R/W CLEAR: 09/01/2007  L

L/A CODE: 4653

DESIGNED BY: State

READY FOR CONTRACT: 12/19/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0100503

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-25

CONTRACT: R-29282

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Added Travel Lanes

From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I) SAFETEA-LU

Fed Proj Num: 

R/W CLEAR: 04/01/2007  U

L/A CODE: 4914

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-John Wright / To Be AssignedMAP ID: 174

DES: 0201362

KIN: 9345

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-29384

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

New Interchange Construction

At Fulton Avenue (SAFTEA-LU)

Fed Proj Num: 

R/W CLEAR: 04/01/2007  R

L/A CODE: 4913

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 174

DES: 0201363

KIN: 9345

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-29384

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Interchange Modification

At First Avenue (SAFETEA-LU)

Fed Proj Num: 

R/W CLEAR: 08/15/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 174

DES: 0201364

KIN: 9345

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-29384

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Auxiliary Lanes, Passing

Various locations

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/28/2007RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0710079

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Jennings DISTRICT: Seymour

ROUTE:  US-50

CONTRACT: R-29463

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

HMA Overlay, Functional

US 231 N jct (Haysville) to 0.92 mile W of SR 145

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/20/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0500721

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Various DISTRICT: Vincennes

ROUTE:  SR-56

CONTRACT: RS-28659

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

PCCP Cleaning and Sealing Joints

US 41 to I 164

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0600497

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-66

CONTRACT: RS-29139

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

US 31 at Howard St

Fed Proj Num: 

R/W CLEAR: 07/08/2007  L

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Joyce Stone / Joyce StoneMAP ID: 

DES: 0600663

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Jackson DISTRICT: Seymour

ROUTE:  US-31

CONTRACT: T-29201

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Traffic Signals, New Or Modernized

2.42 miles E of US 31 at Moontown/Gray Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Niru Shah / Steve BoyerMAP ID: 

DES: 0600777

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  SR-32

CONTRACT: T-29512

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Enhancement

Vigo County Riley Canal Lock # 47

Fed Proj Num: 

R/W CLEAR: 10/01/2006  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/05/2008RESPONSIBLE: RFC-Shakeel Baig /MAP ID: 

DES: 0200988

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

Bike/Pedestrian Facilities

Wilbur Wright Trail - Phase 1, from New Castle to Hillsboro

Fed Proj Num: 

R/W CLEAR: 10/30/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/31/2007RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301158

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  IR-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Enhancement

Millrace Powerhouse Preservation of Mill along Elkhart Riv

Fed Proj Num: 

R/W CLEAR: 10/01/2005  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 9981510

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Enhancement

Hendricks County/Putnam County Rails to Trails

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 01/01/2008RESPONSIBLE: RFC-Shakeel Baig /MAP ID: 

DES: 9981690

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Various DISTRICT: Crawfordsville

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Br Repl, Precast 3 Sided Culvert

Bridge over Emily Gardner Ditch, 2.55 miles W of SR 75

Fed Proj Num: 

R/W CLEAR: 10/01/2006  R

L/A CODE: 4515

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0015140

KIN: 

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  US-136

CONTRACT: B-29058

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

Old SR 1 (CR 1000W) bridge over I-70, 2.04 miles W of SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/05/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400967

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: B-29169

PRE QUAL CODES : 

DESIGNED ORG.: Bridge Rehab

Added Travel Lanes

From US 136 to 56th Street

Fed Proj Num: 

R/W CLEAR: 08/01/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/11/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 0200705

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE:  ST-1004

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Road Reconstruction (3R/4R Standards)

186th Street / Field Drive from Allisonville Road / 10th St to SR 37

Fed Proj Num: 

R/W CLEAR: 07/03/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 12/31/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0200963

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Small Structure, Replacement

0.8 mile S of SR 236

Fed Proj Num: 

R/W CLEAR: 09/29/2005  C

L/A CODE: 4827

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 9703860

KIN: 3743

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: R-29053

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Small Structure, Replacement

1.6 miles S of SR 236

Fed Proj Num: 

R/W CLEAR: 07/18/2006  C

L/A CODE: 4141

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 9801690

KIN: 3743

RELINQ REQ: No

LETTING DATE: 04/02/2008 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  US-41

CONTRACT: R-29053

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

HMA Overlay, Preventive Maintenance

 W jct SR 61 to 0.41 mi E of E jct SR 61; SR 61 from E jct SR 62 to .78 mi N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/02/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0500604

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/02/2008 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: RS-28467

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Enhancement

City of Scottsburg Multiuse Trail at William H. Graham Park

Fed Proj Num: 

R/W CLEAR: 01/24/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/19/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0200909

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Scott DISTRICT: Seymour

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge Construction

Hamilton Blvd from intersection of SR 37 and TV Tower Rd E to Meridan Street

Fed Proj Num: 

R/W CLEAR: 11/15/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400183

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  ST-1007

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Bridge Rehabilitation Or Repair

Rehab Gibson Co Bridge #398, NBI# 2600279

Fed Proj Num: 

R/W CLEAR: 01/15/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500816

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Gibson DISTRICT: Vincennes

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Enhancement

New Haven Depot and Corridor Project - Phase 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/14/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0600380

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne Dist. Coordinators

Enhancement

National Road Corridor right-of-way improvements

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/24/2008RESPONSIBLE: RFC-Fike Abbasi / Bruno CanzianMAP ID: 

DES: 0600383

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Storrow Kinsella Associates, Inc.

Pavement Repair Or Rehabilitation

From SR 1 to SR 67

Fed Proj Num: 

R/W CLEAR: 01/02/2009  L

L/A CODE: 4196

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-John Jordan / Henry BrownMAP ID: 

DES: 9706640

KIN: 3693

RELINQ REQ: Yes

LETTING DATE: 04/16/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: -29385

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 3

Bridge Widening

Bridge over Brooks Creek, 0.26 mile E of S jct with SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 03/16/2008RESPONSIBLE: RFC-George Snyder / Jeff ClantonMAP ID: 

DES: 9906645

KIN: 3693

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: -29385

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Sign Modernization (Series Of Units)

From SR 1 to SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Dale Louie / Lalit GargMAP ID: 

DES: 990664X

KIN: 3693

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE:  SR-26

CONTRACT: -29385

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Precast 3 Sided Culvert

4.97 miles N of US 52

Fed Proj Num: 

R/W CLEAR: 12/16/2007  R

L/A CODE: 5005

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/09/2008RESPONSIBLE: RFC-Niru Shah / Tom StingleyMAP ID: 

DES: 0100465

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Franklin DISTRICT: Greenfield

ROUTE:  SR-121

CONTRACT: B-28450

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Covered Bridge Rehabilitation

Deer's Mill Covered Bridge over Sugar Creek at Shades State Park

Fed Proj Num: 

R/W CLEAR: 12/08/2006  L

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/16/2008RESPONSIBLE: RFC-Mary Doherty / Mary DohertyMAP ID: 

DES: 0101230

KIN: 

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  SP-PAR

CONTRACT: B-28611

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Deck Replacement

Bridge over Fish Creek, 3.92 miles N of SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / William RichterMAP ID: 

DES: 0200918

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-427

CONTRACT: B-28994

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Overlay

Bridge over Sugar Creek, 1.51 miles S of SR 14

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / William RichterMAP ID: 

DES: 0200927

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Whitley DISTRICT: Fort Wayne

ROUTE:  SR-9

CONTRACT: B-28997

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Overlay

Bridge over Clarence Baker Ditch, 0.6 mile E of SR 331

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0301057

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  SR-10

CONTRACT: B-29065

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Deck Overlay

Bridge over Spring Creek, 4.32 miles E of SR 43

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0301059

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  SR-18

CONTRACT: B-29066

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Bridge Deck Overlay

Bridge over Yellow Creek, 0.04 mile S of SR 110

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0301060

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Fulton DISTRICT: LaPorte

ROUTE:  SR-25

CONTRACT: B-29067

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Overlay

Bridge over Big Rock Creek, 1.90 miles E of SR 29

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0301062

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Cass DISTRICT: LaPorte

ROUTE:  SR-218

CONTRACT: B-29068

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

New Bridge Construction

Bridge over Waubee Drain, 3.39 miles S of US 6

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 4644

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Niru Shah / Philip D. SmockMAP ID: 

DES: 0100314

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: B-29235

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

New Bridge, Other

Bridge over Greenlee Ditch, 0.76 mile W of SR 3

Fed Proj Num: 

R/W CLEAR: 10/15/2007  L

L/A CODE: 4514

DESIGNED BY: State

READY FOR CONTRACT: 01/16/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0013160

KIN: 

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Blackford DISTRICT: Fort Wayne

ROUTE:  SR-18

CONTRACT: B-29288

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Bridge Replacement

Bridge over Elkhart River, 4.09 miles N of US 33

Fed Proj Num: 

R/W CLEAR: 11/02/2007  R

L/A CODE: 5054

DESIGNED BY: State

READY FOR CONTRACT: 01/16/2008RESPONSIBLE: RFC-Niru Shah / Tony CoxMAP ID: 

DES: 0300115

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-13

CONTRACT: B-29290

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 1

Intersect. Improv. W/ Added Turn Lanes

Main Street (US 33) at Madison St (US 15)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0501071

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  ST-1031

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Road Construction

From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4

Fed Proj Num: 

R/W CLEAR: 02/01/2008  L

L/A CODE: 4799

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 218

DES: 0300314

KIN: 4295

RELINQ REQ: Yes

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Bridge on State Line Road (Indiana/Ohio State Line) over new US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 218

DES: 0500657

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge Construction

Over Marsh Ditch (EB and WB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 218

DES: 0500663

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Over Viland (Litzenberg) Ditch (EB and WB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAP ID: 218

DES: 0500664

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE:  US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

Auxiliary Lanes, Passing

6th St from Gordon Dr to W South St

Fed Proj Num: 

R/W CLEAR: 04/06/2007  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/20/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0300626

KIN: 4471

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Auxillary Lanes

6th St./W Shafer Dr (middle section), 6th St from US 24 to CR 225N

Fed Proj Num: 

R/W CLEAR: 10/20/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/20/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400505

KIN: 4471

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Auxillary Lanes

Gordon Drive from SR 39/US 421to 6th St

Fed Proj Num: 

R/W CLEAR: 12/15/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/20/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0400507

KIN: 4471

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  ST-1002

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Intersection Improvement

At Oak Hill Road, 0.7 mile E of US 41

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 4694

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9805570

KIN: 

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE:  SR-62

CONTRACT: R-24950

PRE QUAL CODES : 

DESIGNED ORG.: QK4

Small Structure, Replacement

Over Madison Township Ditch, 5.6 miles S of US 20

Fed Proj Num: 

R/W CLEAR: 05/15/2008  R

L/A CODE: 4844

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 08/15/2008RESPONSIBLE: RFC-Mark Pittman / Hasmukh PatelMAP ID: 

DES: 9611220

KIN: 

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-331

CONTRACT: R-27370

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

PCCP Patching

From Fall Creek to I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/12/2007RESPONSIBLE: RFC-Niru Shah /MAP ID: 

DES: 0300386

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: R-28260

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Small Structure Replacement

 4.74 miles E of I-74

Fed Proj Num: 

R/W CLEAR: 01/15/2008  U

L/A CODE: 5017

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Niru Shah / Tom StingleyMAP ID: 

DES: 0100447

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  SR-44

CONTRACT: R-28794

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Repair PCCP & HMA Overlay

0.5 miles W of SR 66  to 0.53 miles W of SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0066120

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Maintenance And Repair

EB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0066130

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

EB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0066131

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

Bridge over I-64 on SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0066132

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Signing

From 0.48 km W of Crawford/Harrison County Line to SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAP ID: 

DES: 0066140

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Lighting

From 0.48 km W of Crawford/Harrison County Line to SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAP ID: 

DES: 0066145

KIN: 3870

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Bridge Maintenance And Repair

WB Bridge over Blue River, 2.99 miles E of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0501091

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Bridge Deck Overlay

WB Bridge over Gethsemane Church Rd, 1.51 mile E of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-George Snyder / Beth A. CarterMAP ID: 

DES: 0501092

KIN: 3870

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-28955

PRE QUAL CODES : 

DESIGNED ORG.: JWA/HMB Indiana, LLC

Crack Sealing

From 0.49 mile E of US 231 to 3.21 E of SR 162

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-John Curry /MAP ID: 

DES: 0501207

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE:  I-64

CONTRACT: R-28966

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

Environmental Mitigation

From 1.5 mile N of US 6/ CR 127 intersection

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned /MAP ID: 

DES: 0400910

KIN: 2175

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  IR-1025

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Signing

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / Surendra PatelMAP ID: 

DES: 0500835

KIN: 2175

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Pavement Replacement, HMA

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

Fed Proj Num: 

R/W CLEAR: 07/01/2007  U

L/A CODE: 3627

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / Wes SmithMAP ID: 

DES: 8354420

KIN: 2175

RELINQ REQ: Yes

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / Alfredo HanzaMAP ID: 

DES: 9601440

KIN: 2175

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Signals

Road Rehabilitation (3R/4R Standards)

0.5 W SR-66 to SR-135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Pamela Williamson /MAP ID: 

DES: 0400332

KIN: 4448

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-29136

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Rehabilitation Or Repair

SR 66 over I-64, 4.68 miles W of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0400338

KIN: 4448

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-29136

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Bridge Rehabilitation Or Repair

Wyandotte Cave Rd over I-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0400339

KIN: 4448

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-29136

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Bridge Rehabilitation Or Repair

Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAP ID: 

DES: 0400341

KIN: 4448

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE:  I-64

CONTRACT: R-29136

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Signing Installation / Repair

At I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 0300284

KIN: 4283

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-43

CONTRACT: R-29399

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Road Reconstruction (3R/4R Standards)

Fr .27 mi S of I-65 to .22 mi N of I-65

Fed Proj Num: 

R/W CLEAR: 05/01/2006  N

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 9802790

KIN: 4283

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-43

CONTRACT: R-29399

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

US 50 from SR 37 N jct to "E" St in Bedford

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 01/17/2008RESPONSIBLE: RFC-Ernie Stoops /MAP ID: 

DES: 0400871

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Lawrence DISTRICT: Vincennes

ROUTE:  US-50

CONTRACT: RS-28667

PRE QUAL CODES : 

DESIGNED ORG.: Vincennes District

New Signal Installation

At Edwardsville/Galena Road (Pectol Road)in Galena

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/16/2006RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0500142

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  US-150

CONTRACT: T-28464

PRE QUAL CODES : 

DESIGNED ORG.: D. L. Savage Engineering, Inc.

Bridge Rehabilitation Or Repair

Morehouse Road/CR 500W bridge over I-65, 1.45 miles S of SR 18

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/30/2008RESPONSIBLE: RFC-George Snyder / George SnyderMAP ID: 

DES: 0400839

KIN: 

RELINQ REQ: No

LETTING DATE: 04/30/2008 

COUNTY: White DISTRICT: Crawfordsville

ROUTE:  I-65

CONTRACT: B-29074

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Road Reconstruction (3R/4R Standards)

Chestnut Street from 19th Street to Phoenix Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/27/2008RESPONSIBLE: RFC-Steve Dilk / Steve DilkMAP ID: 

DES: 0200718

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/30/2008 

COUNTY: Dubois DISTRICT: Vincennes

ROUTE:  ST-1006

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Traffic Signals Modernization

At SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2008RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAP ID: 

DES: 0300010

KIN: 4237

RELINQ REQ: TBD

LETTING DATE: 04/30/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-64

CONTRACT: R-29009

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

Intersection Improvement

At SR 135

Fed Proj Num: 

R/W CLEAR: 08/22/2005  C

L/A CODE: 4340

DESIGNED BY: State

READY FOR CONTRACT: 01/24/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9902630

KIN: 4237

RELINQ REQ: No

LETTING DATE: 04/30/2008 

COUNTY: Harrison DISTRICT: Seymour

ROUTE:  SR-64

CONTRACT: R-29009

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

Sight Distance Improvement

From Salem Church Rr/Dave Carr Rd to Sycamore Dr

Fed Proj Num: 

R/W CLEAR: 02/26/2007  C

L/A CODE: 4472

DESIGNED BY: State

READY FOR CONTRACT: 01/30/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9902740

KIN: 

RELINQ REQ: No

LETTING DATE: 04/30/2008 

COUNTY: Clark DISTRICT: Seymour

ROUTE:  SR-62

CONTRACT: R-29236

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Preventive Maintenance

RP 0.44(0.44 mi E of the W jct W US 40) to 5.25(0.25 mi W of theE jct W US 40)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 01/30/2008RESPONSIBLE: RFC-David Whitworth /MAP ID: 

DES: 0501066

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/30/2008 

COUNTY: Clay DISTRICT: Crawfordsville

ROUTE:  SR-340

CONTRACT: RS-29144

PRE QUAL CODES : 

DESIGNED ORG.: 

Road Construction

Old Business 31S from just S of Ellis Rd to and includiing bridge 163

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/15/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500016

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/14/2008 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Road Rehabilitation (3R/4R Standards)

Mill St from South Blvd to Elmore Ave

Fed Proj Num: 

R/W CLEAR: 11/19/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/17/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500890

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/14/2008 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Road Construction

Boston-Larson St reconstruction from Lincolnway to Bach St (earmark)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/27/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500065

KIN: 4702

RELINQ REQ: TBD

LETTING DATE: 05/14/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Covered Bridge Rehabilitation

Restoration of the Narrows Covered Bridge at Turkey Run State Park

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/13/2008RESPONSIBLE: RFC-Mary Doherty /MAP ID: 

DES: 0101228

KIN: 

RELINQ REQ: No

LETTING DATE: 05/14/2008 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE:  SP-PARK

CONTRACT: B-27177

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Rehabilitation Or Repair

Bridge over Dausman Ditch, 4.75 miles S of US 6

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2008RESPONSIBLE: RFC-To Be Assigned / William RichterMAP ID: 

DES: 0401102

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/14/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: B-29079

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Intersect. Improv. W/ Added Turn Lanes

At Boston St, 0.77 mile E of SR 4 (earmark)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0400632

KIN: 4702

RELINQ REQ: TBD

LETTING DATE: 05/14/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  SR-2

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Modernize Continuous Lighting

Centerville rest area (WB only)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 02/05/2008RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAP ID: 

DES: 970790W

KIN: 3603

RELINQ REQ: No

LETTING DATE: 05/14/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27128

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Sign Modernization (Series Of Units)

Centerville rest area (WB only)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 02/05/2008RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAP ID: 

DES: 970790X

KIN: 3603

RELINQ REQ: No

LETTING DATE: 05/14/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27128

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Landscaping

Centerville Rest Area(WB only)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 02/05/2008RESPONSIBLE: RFC-Richard Phillabaum / Richard PhillabaumMAP ID: 

DES: 9807901

KIN: 3603

RELINQ REQ: No

LETTING DATE: 05/14/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  I-70

CONTRACT: R-27128

PRE QUAL CODES : 

DESIGNED ORG.: Landscaping Section

Radii Improvement

.43 miles E of US 52 (36th St)

Fed Proj Num: 

R/W CLEAR: 04/06/2005  N

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/13/2008RESPONSIBLE: RFC-Asfahan U Khan / Shakeel BaigMAP ID: 

DES: 0500526

KIN: 

RELINQ REQ: No

LETTING DATE: 05/14/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-26

CONTRACT: R-28239

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Landscaping

10th St. From Delaware to Central, St. Joseph Historic District

Fed Proj Num: 

R/W CLEAR: 02/17/2004  N

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 02/28/2008RESPONSIBLE: RFC-Fike Abbasi /MAP ID: 

DES: 0301105

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/28/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Green 3 Inc.

Bridge Replacement

Bridge over Maria Creek (Mariah Creek), 4.14 miles W of SR 159

Fed Proj Num: 

R/W CLEAR: 12/01/2007  L

L/A CODE: 4240

DESIGNED BY: State

READY FOR CONTRACT: 02/27/2008RESPONSIBLE: RFC-Anne Rearick / Tam T. NguyenMAP ID: 

DES: 9701960

KIN: 

RELINQ REQ: No

LETTING DATE: 05/28/2008 

COUNTY: Sullivan DISTRICT: Vincennes

ROUTE:  SR-58

CONTRACT: B-29306

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

New Road Construction

Garthwaite Rd Ext fr 38th St (CR 200S) to Monroe Pike inlcuding new bridge

Fed Proj Num: 

R/W CLEAR: 10/03/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2008RESPONSIBLE: RFC-Mary Doherty / Mary DohertyMAP ID: 

DES: 0200833

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/28/2008 

COUNTY: Grant DISTRICT: Fort Wayne

ROUTE:  IR-1006

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

New Road Construction

CR 100 N (New Road) from SR 47 (at CR 150 N) to Whitlock Ave

Fed Proj Num: 

R/W CLEAR: 12/01/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2008RESPONSIBLE: RFC-Mike Wink / John WrightMAP ID: 

DES: 0500902

KIN: 

RELINQ REQ: TBD

LETTING DATE: 05/28/2008 

COUNTY: Montgomery DISTRICT: Crawfordsville

ROUTE:  IR-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Vincennes Riverwalk Project

Fed Proj Num: 

R/W CLEAR: 01/27/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0300045

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Knox DISTRICT: Vincennes

ROUTE:  ST-1003

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Michigan City - Singing Sands Lighthouse Trail Phase 1, Porter Co to MC

Fed Proj Num: 

R/W CLEAR: 04/01/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0301165

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: LaPorte DISTRICT: LaPorte Sub

ROUTE:  SP-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Landscaping

Washington Street - Irvington (streetscape)

Fed Proj Num: 

R/W CLEAR: 12/28/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/14/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0401189

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE:  ST-1016

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Road Construction

CR 11A, from I-69 E to CR 427

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/22/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500017

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Dekalb DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Road Reconstruction (3R/4R Standards)

CR 800 S, from I-69 to SR 127

Fed Proj Num: 

R/W CLEAR: 11/23/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500900

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Bridge Replacement, Other Construction

Bridge #116 over Little Blue River on CR 500 N

Fed Proj Num: 

R/W CLEAR: 01/09/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/14/2008RESPONSIBLE: RFC-Fike Abbasi / Adam ReihlMAP ID: 

DES: 0301026

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Rush DISTRICT: Greenfield

ROUTE:  IR-1005

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Rehabilitation Or Repair

Monroe County Clean and Paint One Span Iron Bridge near Gosport

Fed Proj Num: 

R/W CLEAR: 12/15/2007  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2008RESPONSIBLE: RFC-Steve Dilk /MAP ID: 

DES: 9981660

KIN: 

RELINQ REQ: No

LETTING DATE: 06/11/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  ST-1000

CONTRACT: B-27431

PRE QUAL CODES : 

DESIGNED ORG.: J.A. Barker Engineering

Br Repl, Cont. Rc Slab

Bridge #154 over Little White River on CR 1150W

Fed Proj Num: 

R/W CLEAR: 10/15/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2008RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 9885100

KIN: 

RELINQ REQ: No

LETTING DATE: 06/11/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE:  IR-1000

CONTRACT: B-29127

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Road Reconstruction (3R/4R Standards)

CR 250N from WCL of Shipshewana to the Lagrange/Elkhart County Line (phase 1)

Fed Proj Num: 

R/W CLEAR: 08/15/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/01/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0100687

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE:  IR-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Level 5 Engineering, LLC

Enhancement

City of Bloomington Jackson Creek Trail Phase I

Fed Proj Num: 

R/W CLEAR: 03/12/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/07/2008RESPONSIBLE: RFC-Alan Hamersly /MAP ID: 

DES: 0200987

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-BIKE

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Signing Installation / Repair

Programmatic signing for Martin County

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/02/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0600201

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Martin DISTRICT: Vincennes

ROUTE:  IR-1001

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Enhancement

Trail connecting; Southern, Fairgrounds, Owens Bend, 10th St/Taylor & Marr Road

Fed Proj Num: 

R/W CLEAR: 01/15/2008  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0201240

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  ST-1008

CONTRACT: R-29417

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bike/Pedestrian Facilities

Salt Creek Trail - Deer Run > Nashville > Brown County SP

Fed Proj Num: 

R/W CLEAR: 01/30/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 03/15/2008RESPONSIBLE: RFC-Jayson Earleywine /MAP ID: 

DES: 0401063

KIN: 

RELINQ REQ: TBD

LETTING DATE: 06/11/2008 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SP-BIKE

CONTRACT: R-29427

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Scenic And Historic Highways

Scenic Byway Corridor in 13 Counties along the Ohio River

Fed Proj Num: 

R/W CLEAR: 04/09/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/04/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0300114

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Seymour

ROUTE:  SP-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Replacement

Bridge #68 over Duck Creek on 281st Street

Fed Proj Num: 

R/W CLEAR: 11/10/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/10/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500084

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE:  ST-1013

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement

Bridge #200 over CR 500 S

Fed Proj Num: 

R/W CLEAR: 08/01/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/01/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0500086

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  IR-1005

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

New Br, Comp.Cont.Pres.Conc.I-Beam

Western Route bridge over Tippecanoe River, 1.5 miles S of US 30

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/01/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9506781

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Kosciusko DISTRICT: Fort Wayne

ROUTE:  IR-1000

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Local Tranportation Section

Intersection Improvement

At Mill St, 0.279 mile N of US 20

Fed Proj Num: 

R/W CLEAR: 07/01/2007  U

L/A CODE: 4467

DESIGNED BY: State

READY FOR CONTRACT: 04/05/2008RESPONSIBLE: RFC-John Wright / Gary PenceMAP ID: 

DES: 0013110

KIN: 4302

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-127

CONTRACT: R-29016

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Traffic Signals Modernization

At Mill Street, 0.279 mile N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/05/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0300359

KIN: 4302

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Steuben DISTRICT: Fort Wayne

ROUTE:  SR-127

CONTRACT: R-29016

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Its Traffic Management Systems

Phase V of the Indianapolis Advanced Traffic Management System

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-Mark Newland /MAP ID: 

DES: 0200606

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Various DISTRICT: Greenfield

ROUTE:  I-465

CONTRACT: R-29054

PRE QUAL CODES : 

DESIGNED ORG.: Intelligent Transportation Systems
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Intersection Improvement

At SR 1

Fed Proj Num: 

R/W CLEAR: 08/05/2006  L

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 08/05/2006RESPONSIBLE: RFC-David Dye / David DyeMAP ID: 

DES: 0401180

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Franklin DISTRICT: Seymour

ROUTE:  US-52

CONTRACT: R-29376

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Slide Correction

At 2.8 miles W of US 52 at ECL of St Leon

Fed Proj Num: 

R/W CLEAR: 04/15/2007  R

L/A CODE: 4441

DESIGNED BY: State

READY FOR CONTRACT: 04/25/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 8145550

KIN: 

RELINQ REQ: No

LETTING DATE: 07/09/2008 

COUNTY: Dearborn DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: R-29508

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Intersection Improvement

At SR 66 W jct

Fed Proj Num: 

R/W CLEAR: 01/01/2008  L

L/A CODE: 4691

DESIGNED BY: State

READY FOR CONTRACT: 04/09/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 0100609

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Crawford DISTRICT: Vincennes

ROUTE:  SR-64

CONTRACT: R-29558

PRE QUAL CODES : 

DESIGNED ORG.: QK4

Traffic Signals, New Or Modernized

At Carver Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 04/02/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0710059

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/09/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  SR-3

CONTRACT: T-29446

PRE QUAL CODES : 

DESIGNED ORG.: Signals

New Road Construction

From N Main Street to 14th St

Fed Proj Num: 

R/W CLEAR: 12/28/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/25/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAP ID: 

DES: 0401407

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  ST-1004

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Drainage Ditch Correction

From 0.5 mile W of SR 49 to SR 49

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 4065

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9611280

KIN: 

RELINQ REQ: No

LETTING DATE: 07/23/2008 

COUNTY: Porter DISTRICT: LaPorte

ROUTE:  SR-8

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Ken Herceg & Associates, Inc.

Bridge Replacement

Bridge #32 over Sugar Creek

Fed Proj Num: 

R/W CLEAR: 03/01/2008  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 0200713

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  IR-1003

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Removal

Bridge over abandoned railroad, 0.42 mile N of S jct with US 31 and US 24

Fed Proj Num: 

R/W CLEAR: 02/01/2006  L

L/A CODE: 4236

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9609090

KIN: 

RELINQ REQ: No

LETTING DATE: 07/23/2008 

COUNTY: Miami DISTRICT: Fort Wayne

ROUTE:  US-31

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Br Repl, Comp.Cont.Pres.Conc. I-Beam

Bridge #115 over Sand Creek on CR 500S to CR SW 220

Fed Proj Num: 

R/W CLEAR: 12/15/2007  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9885070

KIN: L041

RELINQ REQ: No

LETTING DATE: 07/23/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-27085

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

Br Repl, Cont. Rc Slab

Bridge#190 over Fork of Sand Creek on CR 500 S including CR SW 220 tie in

Fed Proj Num: 

R/W CLEAR: 12/15/2007  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 9885080

KIN: L041

RELINQ REQ: No

LETTING DATE: 07/23/2008 

COUNTY: Decatur DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: B-27085

PRE QUAL CODES : 

DESIGNED ORG.: Aecon Consulting Engineers, Inc.

New Bridge Construction

Over Mixed Creek, 7.35 miles N of SR 44

Fed Proj Num: 

R/W CLEAR: 01/01/2008  L

L/A CODE: 4458

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 0013950

KIN: 

RELINQ REQ: No

LETTING DATE: 07/23/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  SR-1

CONTRACT: B-28789

PRE QUAL CODES : 

DESIGNED ORG.: Floyd E. Burroughs & Associates

Bridge Rehabilitation Or Repair

Bridge over I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-George Snyder / To Be AssignedMAP ID: 

DES: 0101426

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Henry DISTRICT: Greenfield

ROUTE:  SR-109

CONTRACT: B-28914

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Bridge Deck Reconstruction

Bridge over North Fork Salt Creek, 0.11 mile W of SR 135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/25/2008RESPONSIBLE: RFC-To Be Assigned / Nathan FreyMAP ID: 

DES: 0300038

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Brown DISTRICT: Seymour

ROUTE:  SR-46

CONTRACT: B-29190

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

Arch Reconstruction Or Repair

Servic Road Bridge over Turkey Run in Turkey Run State Park

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 04/23/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 0600677

KIN: 

RELINQ REQ: No

LETTING DATE: 07/23/2008 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE:  I-865

CONTRACT: B-29559

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Page 136 of 140Date: 03/07/2007

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Small Structure Replacement

4.02 mile E of US 35

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Mike Yacullo / Mike YaculloMAP ID: 

DES: 0100512

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE:  US-6

CONTRACT: R-29082

PRE QUAL CODES : 

DESIGNED ORG.: Laporte District

Traffic Signals, New Or Modernized

At CR 46

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAP ID: 

DES: 0600240

KIN: 4789

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: R-29217

PRE QUAL CODES : 

DESIGNED ORG.: Edwards and Kelcey

Intersect. Improv. W/ Added Turn Lanes

At CR 46

Fed Proj Num: 

R/W CLEAR: 09/01/2007  R

L/A CODE: 4549

DESIGNED BY: State

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Ed Tang / Susan J. DoellMAP ID: 

DES: 9901030

KIN: 4789

RELINQ REQ: No

LETTING DATE: 07/23/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE:  SR-19

CONTRACT: R-29217

PRE QUAL CODES : 

DESIGNED ORG.: Transportation Consulting Engineers, LLC

Road Reconstruction (3R/4R Standards)

CR 600N from 2100 ft W of CR 475E to 1200 ft E of CR 475E (phase I)

Fed Proj Num: 

R/W CLEAR: 01/04/2008  U

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Eric Brunn / Eric BrunnMAP ID: 

DES: 0500589

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Bartholomew DISTRICT: Seymour

ROUTE:  IR-1010

CONTRACT: R-29418

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Road Reconstruction (3R/4R Standards)

CR 200 N from Centerline Road to Brewer Ditch

Fed Proj Num: 

R/W CLEAR: 05/01/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Greg Wendling / Greg WendlingMAP ID: 

DES: 0500895

KIN: 4784

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1001

CONTRACT: R-29438

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Widening

Bridge #46 over Brewer Ditch on CR  200N

Fed Proj Num: 

R/W CLEAR: 05/01/2007  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-Greg Wendling / Greg WendlingMAP ID: 

DES: 0600222

KIN: 4784

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Johnson DISTRICT: Seymour

ROUTE:  IR-1009

CONTRACT: R-29438

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Traffic Signals Modernization

At 16th St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Niru Shah / Jeff ClantonMAP ID: 

DES: 0100934

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At 5th St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 0100935

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Flashers, Modernize

At Earlham College Entrance

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAP ID: 

DES: 0100936

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

New Sign Installation

From 1.97 miles W of US 27 to 0.69 mile W of US 27

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Niru Shah / Jeff ClantonMAP ID: 

DES: 0100937

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Br Repl, Pres.Conc.I-Beam(Simple Span)

Bridge over Clear Creek

Fed Proj Num: 

R/W CLEAR: 01/01/2008  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 0100938

KIN: 3957

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Road Rehabilitation (3R/4R Standards)

From 1.97 miles W of US 27 to 0.69 mile W of US 27

Fed Proj Num: 

R/W CLEAR: 01/01/2008  L

L/A CODE: 4503

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAP ID: 

DES: 9802560

KIN: 3957

RELINQ REQ: No

LETTING DATE: 07/23/2008 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE:  US-40

CONTRACT: R-29560

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Auxiliary Lanes, Passing

Intersection with CR 375W

Fed Proj Num: 

R/W CLEAR: 12/15/2007  L

L/A CODE: 5016

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 03/26/2008RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh PatelMAP ID: 

DES: 0500107

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/23/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE:  SR-25

CONTRACT: RS-28233

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Enhancement

Heritage Trail in Madison

Fed Proj Num: 

R/W CLEAR: 05/09/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/04/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0201277

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Jefferson DISTRICT: Seymour

ROUTE:  IR-1004

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Bike/Pedestrian Facilities

White River Corridor Trail - Phase 8 - Anderson

Fed Proj Num: 

R/W CLEAR: 03/15/2008  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 04/30/2008RESPONSIBLE: RFC-Bruno Canzian /MAP ID: 

DES: 0600367

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Madison DISTRICT: Greenfield

ROUTE:  VA-VARI

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

New Bridge Special Construction

New bridge and road realignment over US 31 for Lilac Rd and 6th Rd

Fed Proj Num: 

R/W CLEAR: 12/01/2007  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 05/02/2008RESPONSIBLE: RFC-Greg Kicinski / Paul HummelMAP ID: 

DES: 0600358

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  US-31

CONTRACT: IB-29520

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Special Construction

New bridge and approaches over US 31 for Plymouth-Goshen Trail

Fed Proj Num: 

R/W CLEAR: 12/01/2007  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-Greg Kicinski / Paul HummelMAP ID: 

DES: 0600355

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/06/2008 

COUNTY: Marshall DISTRICT: LaPorte

ROUTE:  US-31

CONTRACT: IB-29521

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

Intersection Improvement

At SR 933

Fed Proj Num: 

R/W CLEAR: 02/01/2008  U

L/A CODE: 4501

DESIGNED BY: State

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAP ID: 

DES: 9610970

KIN: 2895

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: R-25921

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Traffic Signals Modernization

At 933

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/07/2008RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAP ID: 

DES: 9610980

KIN: 2895

RELINQ REQ: No

LETTING DATE: 08/06/2008 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE:  SR-23

CONTRACT: R-25921

PRE QUAL CODES : 

DESIGNED ORG.: H. Stewart Kline & Assoc.

Br Repl, Cont. Rc Slab

Bridge #23 over Indian Creek on CR 9 (John Pector Rd), 2.5 miles S of US 50

Fed Proj Num: 

R/W CLEAR: 04/15/2008  R

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 05/15/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAP ID: 

DES: 8676620

KIN: 

RELINQ REQ: No

LETTING DATE: 08/20/2008 

COUNTY: Floyd DISTRICT: Seymour

ROUTE:  IR-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Jacobi, Toombs & Lanz, Inc.

Br Repl, Cont, Pres. Conc. Blub T-Beam(SMPL)

Bridge #8 over Sugar Creek on CR 600W

Fed Proj Num: 

R/W CLEAR: 03/01/2008  U

L/A CODE: 0

DESIGNED BY: Local

READY FOR CONTRACT: 05/15/2008RESPONSIBLE: RFC-Fike Abbasi / Jeffrey DrakeMAP ID: 

DES: 9682190

KIN: 

RELINQ REQ: No

LETTING DATE: 08/20/2008 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE:  ST-1000

CONTRACT: -

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc
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18-Month Construction Letting List (All Projects)

As of Date:07-Mar-2007

INDIANA DEPARTMENT OF TRANSPORTATION

Covered Bridge Rehabilitation

Cedar Ford Covered Bridge #38 over Bean Blossom Creek on N Maple Grove Rd

Fed Proj Num: 

R/W CLEAR: 12/01/2007  R

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 05/15/2008RESPONSIBLE: RFC-Mary Doherty / Mary DohertyMAP ID: 

DES: 0101232

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/20/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE:  IR-1007

CONTRACT: B-

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division

Bridge Deck Overlay

NB over I-74 and Spring Creek, 1.53 miles S of US 136

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 05/23/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAP ID: 

DES: 0400812

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/20/2008 

COUNTY: Vermillion DISTRICT: Crawfordsville

ROUTE:  SR-63

CONTRACT: B-29072

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Br Repl, Cont. Rc Slab

Bridge over Little Monon Creek, 1.16 km S of SR 16

Fed Proj Num: 

R/W CLEAR: 01/24/2007  U

L/A CODE: 4326

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2008RESPONSIBLE: RFC-Mark Pittman / Hasmukh PatelMAP ID: 

DES: 9406090

KIN: 

RELINQ REQ: No

LETTING DATE: 08/20/2008 

COUNTY: White DISTRICT: LaPorte

ROUTE:  US-421

CONTRACT: B-29561

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Guard Rail Work

From District Line to US 6, US 6 to I-69 and US 27 to Ohio State Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 05/21/2008RESPONSIBLE: RFC-John Leckie /MAP ID: 

DES: 0101052

KIN: 

RELINQ REQ: TBD

LETTING DATE: 08/20/2008 

COUNTY: Adams DISTRICT: Fort Wayne

ROUTE:  US-33

CONTRACT: T-26001

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne Dist. Coordinators
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